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SECTION 1: INSTRUCTION TO BIDDERS  
A. GENERAL  

1.   Scope of Bid 
 

1.1  The Commissioner, GMC, Panbazaar, Guwahati-1 (referred to as the Employer in 
 these documents) invites bids for the construction of works (as defined in these 
 documents and referred to as “the work”) detailed the table given in IFB. The Bidders 
 may submit bids for any or all of the works detailed in the table given in IFB. 
 

1.2  The Successful bidder will be expected to complete the works by the intended 
 completion date specified in the Contract data. 

 

1.3  Throughout this bidding document, the terms ‘bid’ and ‘tender’ and their  derivatives 
(bidder/Tenderer, bid/tender, bidding/tendering, etc.) are synonymous. 

 

2.     Source of Funds 
 

2.1  The expenditure on the project will be met from the budget of 4th Assam State 
 Finance Commission for the year 2012-13.  

 

3.  Eligible Bidders 
 

3.1  This Invitation for Bids is open to all bidders of Class I & II category registered 
 under Buildings wing of APWD as mentioned in IFB. Copy of up to date registration 
 certificate to be enclosed. 

 

3.2  All bidders shall provide in Section 2, Forms of Bid and qualification information, a 
 statement (unless otherwise specified) that the Bidder is neither associated, nor has 
 been associated directly or indirectly with the Consultant or any other entity that has 
 prepared the design, specifications and other documents for the project or propose the 
 Consultancy as Project Manager for the Contract. A firm that has been engaged by the 
 Commissioner, GMC, Panbazaar, Guwahati-1 to provide consultancy services for the 
 preparation or supervision of the works, and any of its affiliates shall not be eligible to 
 bid. 

 

4.    Qualification of the Bidder 
 

4.1  All Bidders shall provide in Section 2, Forms of Bid and Qualification information, a 
 preliminary description of the proposed work method and schedule, (including 
 drawings and charts where necessary). The proposed methodology should include 
 programme of construction backed with equipment planning and development duly 
 supported with broad calculations and quality assurance procedures proposed to be 
 adopted justifying their capability of execution and completion of work as per 
 technical specifications, within stipulated period of completion. 

 

4.2  Deleted. 
 

4.3  All bidders shall include the following information and documents with their   bids in 
 Section 2. 

 

i. Copies of Original documents defining the constitution or legal status, place of 
registration, and principal place of business; written power of attorney of the 
signatory of the Bid to commit the bidder; 
 

ii. Copy of up to date Trade License issued by Guwahati Municipal Corporation. 
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iii.  Proof of registration with APWD with copy of photo ID proof (photocopy of 
driving license/PAN Card/bank passbook with photograph etc.) Registration 
must be up to date. 
 

iv. Total monetary value of civil construction work performed during each of the 
last three years for works up to Rs 50.00 Lakhs/five years for works above 
50.00 Lakhs (To be certified by a Chartered Accountant); (Not mandatory for 
works up to Rs 10 Lakhs) 

 

v. Experience in works of a similar nature and size for each of the last three/five 
years, and details of works under way or contractually committed;  and clients 
who may be contacted for further information on those contracts; (Not 
mandatory for works up to Rs 10 Lakhs) 
 

vi. Major items of construction equipment proposed to carry out the contract; 
 

vii.  Qualifications and experience of key site management and technical personnel 
proposed for contract; 
 

viii.  Deleted. 
 

ix. Evidence of access to line(s) of  credit and availability of other financial 
Resources facilities (25% of Contract value), certified by the Bankers (Not more 
than 3 months old) ; 

 

x. Undertaking that the bidder will be able to invest a minimum cash of 25% of 
contract value of work, during implementation of the work; 

 

xi. Authority to seek references from the Bidder’s Bankers; 
 

xii. Information regarding any litigation or arbitration resulting from contracts 
executed by the Bidder in the last five years or currently under execution. The 
information shall include the names of the parties concerned, the disputed 
amount, cause of litigation, and matter in dispute; 

 

xiii.  Proposals for sub Contracting components of the Works amounting to more 
than 10% of the Bid Price (for each, the qualifications and experience of the 
identified sub-contractor in the relevant field should be annexed); and 

 

xiv. Lack of any information cited above shall disqualify a bidder and no claims, 
whatsoever, shall be entertained from the bidder by the Employer. 
 

xv. The proposed methodology and program of construction including 
Environmental Management Plan backed with equipment, materials and 
manpower planning and deployment, duly supported with broad calculations 
and quality control procedures proposed to be adopted, justifying their 
capability of execution and  completion of the work as per technical 
specifications within the stipulated period of completion as per milestones. 
  

xvi. Contractor must have to submit their Annual Return documents (Income Tax) 
for the last three years for works up to Rs 50.00 Lakhs/five years for works 
above 50.00 Lakhs ;  
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4.4 Bids from Joint ventures are not acceptable. 
 

4.5 A)   To qualify for award of the contract, each bidder in its name should   have on 
 the last five years as referred to in Appendix.  

 

a)  Achieved, in at least two financial years, a minimum annual financial turnover 
 (in all classes of civil engineering construction works only) of 1½ times the 
 estimated package value; this clause will not apply to works up to Rs 10.00 
 Lakhs. 

 

b)  The bidder must be a profit making one for the last five years. 
 

c)  Satisfactorily completed (not less than 50% of contract value), as a prime 
 contractor, (or as subcontractor duly certified by the employer) at least one 
 similar work of value not less than 80% of the estimated package value;  

 

d) Deleted. 
 

e) Deleted. 
 

            B.  Each Bidder should demonstrate: 
 

a) Availability (either owned or leased) of the following key and critical 
equipment for this work: 

 

Based on the Studies, carried out by the Engineer the minimum suggested 
major equipment to attain the completion of works in accordance with the 
prescribed construction schedule is shown in the Appendix-II. 
 

The bidders should, however, undertake their own studies and furnish with 
their bid, a detailed construction planning and methodology supported with 
layout and necessary drawings and calculations (detailed) as stated in Clause 
4.3 (i) above to facilate the Employer to review their proposals. The numbers, 
types and capacities of each plant/equipment shall be shown in the proposals 
along with the cycle time for each operation for the given production capacity 
to match the requirements. 

 

b) Availability for this work of personnel with adequate experience as required; as 
per Appendix-III 

 

c) Liquid assets and/credit facilities of not less than amount indicated in 
Appendix-I. 

 

(Credit lines/letter of credit/certificate from Banks for meeting the funds 
requirement etc.) 

 
 C. To qualify for the package of contracts made up of this contract for which bids are 
invited in the IFB, the bidder must demonstrate having experience and resources 
sufficiently to meet the qualifying criteria for the contracts. 

 

4.6  Sub Contractor’s experience and resources shall not be taken into account in      
determining the bidder’s compliance with the qualifying criteria except to the extent 
stated in 4.5 (A) above. 
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4.7   Bidders who meet the minimum qualification criteria will be qualified only if their 
available bid capacity is more than the total bid value. The available bid capacity will 
be calculated as under: (Not applicable for works of value up to Rs 10.00 Lakhs) 

  
           

                 Assessed Available Bid Capacity= (A x N x 2 - B) 
 

    Where 
 

              A= Maximum value of Civil Engineering works executed in any one year during   
the last five years (updated to the price level of the year indicated in Appendix I) 
taking into account the completed  as well as works in progress. 

 

              N= Number of years prescribed for completion of the works for which bids are 
invited. 

 

              B= Value (updated to the price level of the year indicated in Appendix) of existing 
commitments and on-going works to be completed during the period of 
completion of the works for which bid is invited. 

 

Note: The statements showing the value of existing commitments and on-going 
works as well as the stipulated period of completion remaining for each of the 
works listed should be countersigned by the Engineer-in-Charge, not below the rank 
of an Executive Engineer or equivalent.  

 

4.8    Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have: 

 

�    Made misleading or false representations in the forms, statements and 
attachments submitted in proof of the qualification requirements; and/or 

�    Record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion, litigation history, or 
financial failures etc.; and/or 

�   Participated in the previous bidding for the same/similar work and had quoted 
unreasonably high bid prices and could not furnish rational justification to the 
Employer.   

   

      5.    One Bid per Bidder 
 

    5.1 Each bidder shall submit only one bid for one package. A bidder who submits or 
participates in more than one Bid (other than as a sub-contractor or in cases of 
alternatives that have been permitted or requested) will cause all the proposals with 
the Bidder’s participation to be disqualified. 

 

   6.        Cost of Bidding  
 

  6.1    The bidder shall bear all costs associated with the preparation and submission   of this 
Bid, and the Commissioner, GMC, Panbazaar, Guwahati-1 will in no case is 
responsible and liable for those costs. 

 

   7.        Site Visit 
 

   7.1   The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 
examine Site of works and its surroundings and obtain all information that may be 
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necessary for preparing the Bid and entering into a contract for construction of the 
works. The cost of visiting the site shall be at the Bidder’s own expense. 

 

B. BIDDING DOCUMENTS  
 

   8.       Content of Bidding Documents  
                           

             The set of bidding documents comprises the documents listed below and agenda 
issued in accordance with Clause 10: 

 

Section Particulars Volume No. 
 Invitation for Bids 

I 

1 Instruction to Bidders 
2 Qualification  Information, and other forms  
3 Conditions of Contract 
4 Contract of Data 

5 Technical Specifications 
6 Form of Bid 

II 
7 Securities and other forms 
9 Drawings III 
8 Documents to be furnished by bidder IV 

Table-1 
 

            One copy of each of the volumes I, II & III will be issued to the bidder. Documents 
to be furnished by the bidder in compliance to section 2 will be prepared by him and 
furnished as Volume-IV in two parts (to be submitted in A4 size paper in a bound 
volume) (refer clause 12). 

 

                     The bidder is expected to examine carefully all instructions, conditions of Contract, 
contract data, forms, terms, and technical specifications, bill of quantities, forms, 
Appendix and drawings in the Bid document. Failure to comply with the 
requirements of Bid Document shall be at the bidder’s own risk. Pursuant to clause 
26 of ITB, which are not substantially responsive to the requirements of the Bid shall 
be rejected. 

 

   9.       Clarification of Bidding Documents 
 

9.1 A prospective bidder requiring any clarification of the bidding documents may notify 
 the Employer in writing or by cable (hereinafter “cable” includes telex and facsimile) 
 at the Employer’s address indicated in the invitation to bid. The Employer will 
 respond to any request for clarification, which he received earlier than or during the 
 Pre-bid meeting as indicated in Appendix-I. Copies of the Employer’s response will 
 be intimated to all purchasers of the bidding documents, including description of the 
 enquiry but without identifying its source. 

 

            Pre-bid meeting 
 

 9.1.1   Deleted  
 

9.1.2 Deleted. 
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9.1.3 Deleted. 
 

  9.1.4 Deleted. 
 

9.1.5  Deleted. 
 

   10.   Amendment of Bidding Documents 
 

10.1 Before the deadline for submission of bids, the Employer may modify the bidding 
documents by issuing addenda. 

 

10.2 Any addendum thus issued shall be a part of the bidding documents and shall be 
communicated in writing or by cable to all the purchasers of the bidding documents. 
Prospective bidders shall acknowledge receipt of each addendum in writing or by 
cable to the Employer. The Employer will assume no responsibility for postal delays. 

 

   10.3 To give prospective bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer shall extend as necessary the deadline 
for submission of bids, in accordance with Sub-Clause 20.2 below. 

 

C. PREPARATION OF BIDS 
 
  11. Languages of the Bid           
 

  11.1 All documents relating to the bid shall be in the English Language. 
 

  12. Documents Comprising Bid 
 

12.1  The bid submitted by the bidder shall comprise the following: 
 

  (a)  The Bid (in the format indicated in Section 2). 
  (b)  Bid Security; 
  (d)  Qualification Information Form, non refundable bid document fee, 
 Documents; and any other materials required to be completed and submitted by 
 bidders in accordance with these instructions. The documents listed under Sections 2, 
 4 and 7 of Sub-Clause 8.1 shall be filled in without exception. 
 

12.2  Bidders bidding for this contract together with other contracts stated in the IFB to 
 form a package will so indicate in the bid together with any discounts offered for the 
 award of more than one contract. 
 

  13.  Bid Prices 
 

 13.1 The contract shall be for the whole works as described in Sub-Clause 1.1 based on the 
 price on the Form of Bid submitted by the Bidder.  
 

13.2  The Bidder must quote his bid price in Section-2 (Contractor’s Bid Form) both in 
figure and words, which is to be duly signed by the bidder. A Bid without any 
mention of bid price in the Contractor’s Bid Form shall be treated as Non-Responsive 
and shall not be considered for evaluation. 

 

13.3  All duties, taxes, and other levies payable by the contractor under the contract, or for 
 any other cause shall be included in the rates, prices and total Bid Price submitted by 
 the Bidder. 
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13.4  The rates and prices quoted by the bidder are subject to adjustment during the 
 performance of the Contract in accordance with the provisions of Clause 43 of the 
 Conditions of Contract. 
 

13.5 Abnormally low or high rates shall not be taken into consideration and shall be 
 summarily rejected without assigning any reason thereof. Discounts offered after 
 filling up the rates of the items shall not be taken into consideration and rates 
 inserted against each item shall prevail. 
 

  14.  Currencies of Bid and Payment 
 

  14.1    The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 
All payments shall be made in Indian Rupees. 

 

  15.      Bid Validity 
          

  15.1   Bids shall remain valid for a period not less than 90 days after the deadline date for 
bid submission specified in Clause 20. A bid valid for a shorter period shall be 
rejected by the Employer as non-responsive. In case of discrepancy in bid validity 
period between that given in the undertaking pursuant to Clause 12.1(iv) and Form of 
Bid submitted by the bidder, the later shall be deemed to stand corrected in 
accordance with the former and the bidder has to provide for any additional security 
that is required. 

 

  15.2   In exceptional circumstances, prior to expiry of the original time limit, the Employer 
may request that the bidders may extend the period of validity for a specified 
additional period. The request and the bidder’s responses shall be made in writing or 
by cable. A bidder may refuse the request without forfeiting his bid security. A 
bidder agreeing to the request will not be required or permitted to modify his bid., 
but will be required to extend the validity of his bid security for a period of the 
extension, and in compliance with Clause 16 in all respects. 

 

 15.3    Deleted 
      

 15.4   Bid evaluation will be based on the bid prices without taking into consideration the 
above correction.  

 

 16.      Bid Security 
      

   16.1   The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in 
column 3 of the Table of IFB for this particular work. The bid security shall be in 
favour of The Commissioner, GMC, Panbazaar, Guwahati-1 in any one of the 
following forms: 

 

a. TDR/FDR pledged in favour of the Commissioner, Guwahati Municipal 
Corporation, Panbazaar, Guwahati – 781001, payable at Guwahati. 

b. Bid Security in the name of persons other than the bidder shall be summarily 
rejected. 

 

  16.2  Bank guarantees (and other instruments having fixed validity) issued as security for 
the bid shall be valid for 45 days beyond the validity of the bid. 

 

  16.3  Any bid not accompanied by an acceptable Bid security and not secured as 
indicated in sub clause 16.1 and sub clause 16.2 above shall be rejected by the 
Employer as non-responsive. 
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  16.4 Unless there is any challenge on the bid/bid process in any court of law, the Bid 
security of unsuccessful bidders will be returned within 28 days of the end of the 
validity period specified in Sub Clause 15.1. 

 

  16.5 The bid Security of the Successful Bidder will be discharged when the bidder has 
signed the Agreement and furnished the Performance Security. 

 

  16.6 The Bid security shall be forfeited 
 

a) If the Bidder withdraws the Bid after Bid Opening during the period of Bid 
Validity; 

b) If the Bidder does not accept the correction of the Bid Price, pursuant to Clause 
27; or 

c) In the case of a successful Bidder, if the Bidder fails within the specified time 
limit to: 

 

i. Sign the Agreement; or 
ii.  Furnish the required Performance Security. 

 

    17.    Alternative Proposals by Bidders 
 

  17.1 Bidders shall submit offers that fully comply with the requirements of the Bidding 
documents, including the conditions of contract (Time for completion), basic 
technical design as indicated in the drawing and specifications. Conditional offer or 
alternative offers will not be considered further in the process of tender evaluation.  

 

    18.     Format and signing of Bid 
 

18.1 The Bidder shall prepare one original and one copy of the documents comprising the 
bid as described in Clause 12 of these Instructions to Bidders, bound with the volume 
containing the Form of Bid, and clearly marked "ORIGINAL " and "COPY" as 
appropriate. In the event of discrepancy between them, the original shall prevail. All 
documents to be submitted should be in proper format & done by at least spiral binding. 

 

18.2  The original and copy of the Bid shall be typed or written in indelible ink and shall be 
 signed (in Blue Ink only) by a person or persons duly authorized to sign on behalf of 
 the Bidder, pursuant to Sub-Clauses 4.3. All pages of the bid where entries or 
 amendments have been made shall be initialled by the person or persons signing the 
 bid. Each and every signature must be dated. Full Name of the bidder shall be  mentioned 
 at least in the Contractor’s Bid Form. 
 

18.3 The Bid shall contain no alterations or additions, except those to comply with 
 instructions issued by the Employer, or as necessary to correct errors made by the 
 bidder, in which case such corrections shall be initialled by the person or persons 
 signing the bid. 
 

18.4  The Bidder shall furnish information as described in the Form of Bid on commissions 
 or gratuities, if any, paid or to be paid to agents relating to this Bid, and to contract 
 execution if the Bidder is awarded the contract. 
 

D.SUBMISSION OF BIDS 
 

     19.    Sealing and Marking of Bids 
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19.1 The Bidder shall seal the original and copy of the Bid in separate envelopes, duly 
 marking the envelopes as "ORIGINAL " and "COPY". These envelopes (called as 
 inner envelopes) shall then be put inside one outer envelope. 
 

19.2 The inner and outer envelopes shall 
 

a) be addressed to the Employer at the following address: 

 The Commissioner, Guwahati Municipal Corporation, Panbazaar, Guwahati –   
 781001, and 

b) Bear the following identification: 

 - Bid for __________________________________________________________; 
 

 -Package No. _______________________________________________________ 
 

- Bid Reference No. _________________________________________________ 
 

 - DO NOT OPEN BEFORE ___________________________________________ 
 

19.3 In addition to the identification required in Sub-Clause 19.2, the inner envelopes shall 
 indicate the name and address of the bidder to enable the bid to be returned unopened 
 in case it is declared late, pursuant to Clause 21. If the inner envelops are not marked 
 as per Clause 19.2 above, the bids shall not be opened. 
 

19.4   If the outer envelope is not sealed and marked as above, the Employer will assume 
 no responsibility for the misplacement or premature opening of the bid. 
 
    20.    Deadline for Submission of Bids 
 

20.1 Bids must be received by the Employer at the address specified above no later than 
 1400 hours on November 6th, 2017. In the event of the specified date for the 
 submission of bids declared a holiday for the Employer, the Bids will be received up 
 to the appointed time on the next working day. 
 

20.2 The Employer may extend the deadline for submission of bids by issuing amendment 
 in accordance with Clause 10, in which case all rights and obligations of the 
 Employer and the bidders previously subject to the original deadline will then be 
 subject to the new deadline. 
 

   21.     Late Bids 
 

   21.1 Any Bid received late by the Employer after the deadline prescribed in Clause 20 
will be returned unopened to the bidder. 

 

   22.     Modifications and Withdrawal of Bids 
 

   22.1 Bidders may withdraw their bids by giving notice in writing before the deadline 
prescribed in Clause 20 or pursuant to Clause 23.   

 

        22.2   Each Bidder’s withdrawal notice shall be prepared, sealed, marked, and delivered in 
accordance to Clause 18 & 19, with the outer and inner envelopes additionally 
marked “WITHDRAWAL ”, as appropriate. 

 

        22.3 Deleted. 
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        22.4  Withdrawal of a Bid between the deadline for submission of bids and the expiration 
of the original period of bid validity specified in Clause 15.1 above or as extended 
to Clause 15.2 may result in the forfeiture of Bid Security pursuant to Clause 16.6. 

 
E.BID OPENING AND EVALUATION  

 

 23.    Bid Opening 
 

23.1  The Employer will open all the Bids received (except those received late), including 
 modifications made pursuant to Clause 22, in the presence of the Bidders or their 
 representatives who choose to attend at 1430 hours on November 6th ,2017. In the 
 event of the specified date of Bid opening being declared a holiday for the Employer, 
 the Bids will be opened at the appointed time and location on the next working day. 
 

23.2  Envelopes marked "WITHDRAWAL " shall be opened and read out first. Bids for 
 which an acceptable notice of withdrawal has been submitted pursuant to Clause 22 
 shall not be opened.  
 

23.3  The Bidders' names, the Bid prices, the total amount of each Bid and of any 
 alternative Bid (if alternatives have been requested or permitted), any discounts, Bid 
 modifications and withdrawals, the presence or absence of Bid security, and such 
 other details as the Employer may consider appropriate, will be announced by the 
 Employer at the opening. No bid shall be rejected at bid opening except for the late 
 bids pursuant to Clause 21. Bids [and modifications] sent pursuant to Clause 22 that 
 are not opened and read out at bid opening will not be considered for further 
 evaluation regardless of the circumstances. Late and withdrawn bids will be returned 
 un-opened to bidders. 
 

23.4  The Employer shall prepare minutes of the Bid opening, including the information 
 disclosed to those present in accordance with Sub-Clause 23.3. 

 
  24.  Process to be Confidential 
 

 24.1   Information relating to the examination, clarification, evaluation and comparison   of 
Bids and recommendations for the award of a contract shall not be disclosed to 
Bidders or any other person officially concerned with such process until the award to 
the successful Bidder has been announced. Any effort by a Bidder to influence the 
Employer’s processing of Bids or award decision may result in the rejection of his 
Bid. 

 

   25.     Clarification of Financial Bids 
 

 25.1   To assist in the examination, evaluation, and comparison of Bids, the Employer may, 
at his discretion asks any Bidder for clarification of his bid, including breakdowns of 
unit rates. The request for clarification and the response shall be in writing or by 
cable, but no change in the price or substance of the Bid shall be sought, offered, or 
permitted except as required to confirm the correction of arithmetic errors discovered 
by the Employer in the evaluation of the Bids in accordance with Clause 27. 

 

   25.2 Subject to sub-clause 25.1, no Bidders shall contact the Employer on any matter 
relating to his bid from the time of the bid opening to the time the contract is awarded. 
If the Bidders wish to bring additional information to the notice of the Employer, it 
should do so in writing. 
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   25.3   Any effort by the Bidders to influence the Employer’s bid evaluation, bid comparisons 
or contract award decisions may result in the rejection of the Bidder’s bid. 

 

26.  Examination of Bids and Determination of Responsiveness 
 

26.1  Prior to the detailed evaluation of Bids, the Employer will determine whether each 
 Bid (a) meets the eligibility criteria defined in Clause 3; (b) has been properly signed; 
 (c) is accompanied by the required securities and; (d) is substantially responsive to the 
 requirements of the Bidding documents. 
 

26.2  A substantially responsive Bid is one which conforms to all the terms, conditions, 
 and specifications of the Bidding documents, without material deviation or 
 reservation. A material deviation or reservation is one (a) which affects in any 
 substantial way the scope, quality, or performance of the Works; (b) which limits in 
 any substantial way, inconsistent with the Bidding documents, the Employer's rights 
 or the Bidder's obligations under the Contract; or (c) whose rectification would affect 
 unfairly the competitive position of other Bidders presenting substantially responsive 
 Bids. 
 

26.3  If a Bid is not substantially responsive, it will be rejected by the Employer, and may 
 not subsequently be made responsive by correction or withdrawal of the non-
 conforming deviation or reservation. 
 

     27.     Correction of Errors 
 

     27.1  Deleted 
 

  27.2  Deleted 
 

  28.      Deleted 
 

  29.      Evaluation and Comparison of Financial Bids 
 

29.1    The Employer will evaluate and compare only the Bids determined to be substantially 
responsive in accordance with Sub-Clause 26.2. 

 

29.2   In evaluating the Bids the Employer will determine for each Bid the evaluated Bid 
Price by adjusting the Bid price as follows: 

 

a) Basis for evaluation of financial bids will be the latest APWD Schedule of rates 
current in the state. 

 

b) Making any correction for errors pursuant to Clause 27; or 
 

c) Making an appropriate adjustments for any other acceptable variations, 
deviations; and 

 

d) Making appropriate adjustments to reflect discounts or other price modifications 
offered in accordance with Sub-Clause 23.6. 

 

e) Rounding the Bid Price to the nearest rupee. 
 

   29.3   The Employer reserves the right to accept or reject any variation or deviation. 
Variations and Deviations and other factors, which are in excess of the requirements 
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of the Bidding documents or otherwise results in unsolicited benefits for the 
Employer, shall not be taken into account in Bid evaluation. 

 

   29.4   The estimated affect of the price adjustment conditions under Clause 47 of the 
Conditions of Contract, during the period of implementation of the contract, will not 
be taken into account in Bid evaluation. 

 

   29.5   If the Bid of the successful Bidder is seriously unbalanced in relation to the 
Department’s estimate of the cost of work to be performed under the contract, the 
Employer shall require the Bidder to produce detailed price analysis for any or all 
item of the Bill of Quantities, to demonstrate the internal consistency of those prices 
with the construction methods and schedule proposed. After evaluation of the price 
analysis, the Employer may require that the amount of the performance security set 
forth in Clause 34 be increased at the expense of the successful Bidder to a level 
sufficient to protect the Employer against financial loss in the event of default of the 
successful Bidder under the Contract. 

 

   29.6    A bid which is unrealistically priced low/high, and which cannot be substantiated 
satisfactorily by the bidder, shall be rejected as non-responsive. 

 

   30.        Deleted 
 

F. AWARD OF CONTRACT  
 

   31.        Award Criteria 
 

   31.1     Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bids 
has been determined 

 

i. To be substantially responsive to the Bidding documents both in technical & 
financial aspects of the bid. 

 

ii.     To be within the available Bid capacity adjusted to account for his quoted bid 
price. 

 

iii.     The work shall be awarded at the lowest responsive bid price. 
 

iv.   The Employer is not in a compulsion to award the work to the lowest bidder. 
 

 In no case, the contract shall be awarded to any bidder whose available bid capacity is 
less than the evaluated bid price, even if the said bid is the lowest evaluated bid. The 
contract will in such case be awarded to the next lowest bidder at his evaluated bid. 

 

31.2       Deleted 
 

     32.        Employer’s right to accept any Bid and to reject any or all Bids 
 

     32.1    Notwithstanding Clause 31, the Employer reserves the right to accept or reject any 
Bid, and to cancel the Bidding process and reject all bids, at any time prior to the 
awards of contract, without thereby incurring any liability to the affected Bidder or 
Bidders or any obligations to inform the affected Bidder or Bidders of the grounds 
for the Employer’s actions.  
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     33.        Notification of Award and signing of Agreement   
 

     33.1   The Bidders whose Bid has been accepted will be notified of the award by the 
Employer prior to expiration of the Bid validity period by cable, telex, or facsimile 
confirmed by registered letter. This letter (hereinafter and in the Condition of 
Contract called the “Letter of Acceptance”) will state the sum that the Employer will 
pay the Contractor in consideration of the execution, completion and maintenance of 
the works by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the “Contract Price’).  

 

    33.2      The notification of award will constitute the formation of the Contract, subject only to 
the furnishing of a performance security in accordance with the provisions of Clause 
34. 

 

    33.3 The agreement will incorporate all arrangements between the Employer and the 
successful Bidder. Within 14 days of receipt of the Letter of Acceptance, the 
successful Bidder will sign the agreement and deliver it to the Employer, for 
acceptance of the same. 

 

      33.4   Upon the furnishing of the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful. 

 

    34.       Performance Security  
 

    34.1    Within 7 days of receipt of the Letter of Acceptance, the successful Bidder shall 
deliver to the Employer, a performance security in any of the form given below for an 
amount equivalent to 2% (Two P.C.) of the Contract price plus additional security for 
unbalanced Bids in accordance with Clause 29.5 of ITB Clause 52 of Conditions of 
Contract: 

 

-    A bank guarantee in the form given in Section 7; or 
- TDR/FDR pledged in favour of the Commissioner, Guwahati Municipal 
Corporation, Panbazaar, Guwahati – 781001, payable at Guwahati. 

 

    34.2      If the performance security is provided by the successful Bidder in the form of a Bank 
Guarantee, it shall be issued at the Bidder’s option, by a Nationalized Indian bank, 
prepared in non-judicial stamp paper of specified value. 

 

    34.3     Failure of the successful Bidder to comply with the requirements of Sub-Clause 34.1 
shall constitute sufficient grounds for cancellation of the award and forfeiture of the 
Bid Security. 

 

    35.       Advance Payment and Security 
 

    35.1     Deleted 
 

    36.       Dispute Review Experts 
 

    36.1    The Employer proposes that [name of proposed Dispute Review Expert in Appendix I] 
be appointed as Disputes Review Expert under the Contract, at a daily fee plus 
reimbursable expenses. If the Bidders disagree with this proposals, the Bidders should 
so state in the Bids. 
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    37.       Corrupt or Fraudulent Practices 
 

    37.1 The Employer will reject a proposal for award if it determine that the Bidder 
recommended for award has engaged in corrupt or fraudulent in competing   for the 
contract in question and will declare the firm ineligible, either indefinitely or for a 
stated period of time, to be awarded a contract with CPWD/APWD and any other 
agencies, if it at any determines that the firm has engaged in corrupt or fraudulent 
practices in competing for the contractor, or in execution. 

 

    37.2   Furthermore, Bidders shall be aware of the provision stated in Sub-Clause 23.2 and 
Sub-Clause 59.2 of the Condition of Contract. 
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APPENDIX - I 
(PRIME QUALIFICATION INFORMATION)  

 
1.  Name of the Employer is:  The Commissioner, GMC, Panbazaar, Guwahati-1.            [Cl.1.1] 
 
2.  The total Volume of Civil Engineering Construction work performed in the last five/three 

years: (Not mandatory for works up to Rs. 10.00 Lakhs) 
  

i.     2012---2013 
ii.      2013---2014 

iii.      2014---2015 
iv.     2015---2016 
v.      2016---2017 

 

3.  The annual financial turn over amount in at least two financial years is 1½ times the 
estimated package value. [Cl.4.5 A (a)] (Not mandatory for works up to Rs. 10.00 Lakhs) 

 

4.  Value of completed civil works of similar nature is ((80% of the Contract Price)*50%).                                
[Cl.4.5.A (c)]  

 
5.   Liquid assets and/or availability of credit facilities are 25% of the Contract price.  

[Cl.4.5B(c)] 
 

6.   Price level of the financial year 2016-17. 
 

8.  The Bids will be opened at the Office of the Commissioner, GMC, Panbazaar, Guwahati-1 
(Chief Engineer Branch) on 09/11/2017 at 1430 Hours onwards. 

 

9.    Address of the Employer 
      Guwahati Municipal Corporation, Panbazaar, Guwahati-1. 

 

10. Identification: Bid for “Extension of Bhangagarh Transfer Station for installation of 
Organic Waste converter drying section near GMC Morgue.” Guwahati. 

 

i. Bid reference No. GER/DIV-III/112/17/8 Dated Guwahati the 1th November, 2017. 
ii. Do not open before 1430 Hours of 09/11/2017 
iii.  The bid should be submitted latest by 1400 Hours on 09/11/2017 
iv. Performance Security to be deposited in the form of FDR/BG/NSC in favour of the 

Commissioner, Guwahati Municipal Corporation, Panbazaar, Guwahati-1. 
   

11.  The name of Dispute Review Expert – (to be decided mutually) 
 

12.  Updating factors for updating work value of single building project executed during last    
five years. 

                                            Year before                               Multiply factor 
                                                 One                                              1.1 
                                                 Two                                             1.21 

                                             Three                                           1.33 
                                             Four                                             1.46 
                                             Five                                             1.61 
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APPENDIX – II  
 

LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED ON CON TRACT 
WORK 

[Reference Cl.4.5 (B) (a)] 
 

Type of Equipment 
Maximum age as on  

31.01.2017 
(Years) 

Nos. Required 

1 2 3 
Concrete Mixer Machine 5 1 

Water Tanker 5 1 

Concrete Drilling Machine 5 1 

Concrete Vibrator 5 1 

Welding Machine 5 1 

Water Pump 5 1 

Generator 3 1 

Truck/Tipper 5 1 

Table – 2  
 

APPENDIX – III 
List of Key Personnel to be deployed on Contract Work 

 
[Reference Cl.4.5 (B) (b)] 

 

Sl. No. Key Personnel Minimum Qualification & 
Experience 

Nos. Required 

1 2 3 4 

1. Project Manager 
B.E. Civil + 3 Yrs Exp. Or 
Dip. Civil + 5 Yrs Exp. 1 

3. Supervisor  Graduate 1 

Table-3 
N.B:- Necessary certificates in support of Qualification and experience of the above 

mentioned employee along with their consent letter should also be furnished. 
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SECTION: 2 
                   QUALIFICATION INFORMATION  

 
       The information to be filled in by the Bidder in the following pages will be used for 
purposes of post qualification as provided for in Clause 4 of the Instruction to Bidders. This 
information will not be incorporated in the Contract. 
 
1.     For Individual Bidders  
 
1.1   Constitution or legal status of Bidder [Attach Copy]  

               Place of Registration: 

               Principal Place of Business: 

               Power of Attorney of Signatory of Bid [Attach] 

1.2   Total value of Civil Engineering construction 

               Work performed in the last Three/Five years                              2012 – 2013 

               (In Rs. Lakhs)                                                                              2013– 2014 

               (Attach Certificate from                                                            2014 – 2015 

               Chartered Accountant)                                                             2015 – 2016 

                                                                                                                    2016 – 2017 

1.3   Work performed as prime contractor, work performed in the past as a nominated sub           
contractor will also be considered provided the sub- contract involved execution of all 
main items of work described in the bid document, provided further that all other 
qualification criteria are satisfied (in the same name) on works of a similar nature over 
the last five years. 

 

Table-4  
 (Use separate sheet using landscape orientation) (Attach certificates from Engineer-in-charge not 
below the rank of Executive Engineer) 
 

1.3.1 Quantities of work executed as prime contractor, work performed in the past as a 
nominated sub-contractor, will also be considered provided the sub-contract involved 
execution of all main items of work described in the bid document, provided further 
that all other qualification criteria are satisfied (in the same name and style ) in the last 
five years. 

Name 
of 

Work 

Name of 
the 

Employer 

Description 
of Work 

Contract 
No. 

Value of 
Contract 

(Rs in 
Lakhs) 

Date of 
Issue of 
work 
order 

Stipulated 
period of 

completion 

Actual Date of 
Completion (Attach 

Certificate from 
Engineer-In-

Charge) 

Remarks 
explaining 
reason for 
delay & 

work 
completed 

1 2 3 4 5 6 7 8 9 
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Year 
Name 
of the 
Work 

Name of 
the 

Employer 

Quantity of Work Performed  
(Cum) Remarks 

Steel 
Reinforcement 

Remarks 
(indicate 

contract Ref) 
(Attach 

Certificate 
from 

Engineer- In- 
Charge) 

Cement Concrete 
(including RCC & 

PCC) 

Brick 
Work 

1 2 3 4 5 6 7 

2012-13       

2013-14       

2014-15       

2015-16       

2016-17       

Table-5 
*Attach certificate(s) from the Engineer(s)-in-Charge not below the rank of Executive 
Engineer. 
 
1.4   Information on Bid Capacity (works for which bids have been submitted and works 

which are yet to be completed) as on date of this bid. 
 
(A) Existing Commitments and on-going works: 

Table-6 
* (Attach certificates from Engineer-in-charge not below the rank of Executive Engineer) 
(Use separate sheet in landscape orientation) 
 

(B)   Works for which bids are already submitted: 

Description 
of  Works 

Place & 
State 

Name & 
Address of 
Employer 

Estimated 
Value of 

Works (Rs) 

Stipulated 
Period of 

Completion 

Date 
when 

decision 
is 

expected 

Remarks 
if any 

1 2 3 4 5 6 7 
       

Table-7 (Use separate sheet in landscape orientation) 
 

Description 
of  Works 

Place 
& 

State 

Contract 
No. 

Name & 
Address 

of 
Employer 

Value 
of 

Contract 
(Rs.) 

Stipulated 
Period of 

Completion 

Value of 
works 

remaining 
to be 

completed 
(Rs.) 

Anticipated 
date of 

completion 

1 2 3 4 5 6 7 8 
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    1.5 Availability of key items of Contractor’s Equipment essential for carrying out the 
Works [Ref. Clause 4.5(B) (a)]. The Bidder should list all the information requested 
below. Refer also to Sub Clauses 4.3 (d) of the Instruction to Bidders.  

 

Item of 
Equipment 

Requirement Availability Proposals Remarks 
(from 

whom to 
be 

purchased) 

No. Capacity 
Owned/ 

Leased to be  
Procured 

Nos./ 
Capacity 

Age/Condition 

1 2 3 4 5 6 7 
Concrete 

Mixer 
Machine 

1  
    

Water Tanker 1      

Concrete 
Drilling 
Machine 

1  
    

Concrete 
Vibrator 1      

Welding 
Machine 1  

    

Water Pump 1      

Generator 1      

Truck/Tipper 1      

Table-8 
 

  1.6 Qualifications and experience of key personnel required for administration and 
execution of the Contract [Ref. Clause 4.5(B) (b)]. Attach biographical data. Refer also 
to Sub-Clause 4.3(v) of instructions to Bidders and Sub- Clause 9.1 of the Conditions 
of Contract. 

 

Position Name Qualification Total Year of 
Experience 

Years of Experience 
in the Proposed 

position 
1 2 3 4 5 

Project manager     

Supervisor  
 

   

Table-9 
1.7   Proposed sub-contracts and firms involved. [Refer ITB Clauses 4.3 (xi)]. 

 

Sections of the Works Value of Sub-
Contract 

Sub-Contractor 
(Name & Address) 

Experience in 
Similar Work 

1 2 3 4 

    

    

    



���
�

Table 10 
  1.8   Contractor must have to submit their Annual Return documents (Income Tax) for the 

last three years for works up to Rs 50.00 Lakhs/five years for works above 50.00 
Lakhs. 

 

  1.9   Evidence of access to financial resources to meet the qualification requirements: cash 
in hand, lines of credit, etc. List them below and attach copies of support documents. 

 

  1.10 Name, address, and telephone, telex and fax numbers of the bidder’s bankers who 
may provide references if contacted by the Employer. 

 

  1.11   Information on litigation history in which the Bidder is involved. 
 

Order Party Employer 
Cause of 
Dispute 

Amount 
Involved 

Remark 
showing present 

status 
1 2 3 4 5 

     

Table-11 
            

 1.12   Statement of compliance under the requirements of Sub Clause 3.2 of the instructions 
to Bidders.  

 

 1.13    Proposed work method and schedule. The Bidder should attach descriptions, drawings 
and charts as necessary to comply with the requirements of the Bidding Documents. 
[Refer ITB Clause 4.1 & 4.3 (xii)]. 

 

 1.14    Programme. 
 

 1.15   Quality Assurance Programme. 
 

 2.       Additional Requirements. 
 

2.1.    Bidders should provide any additional information required to fulfill the requirements 
of Clause 4 of Information to Bidders, if applicable. 

 
        I.      Affidavit. 
 
        II.     Undertaking. 
 
        III.    Authority. 

 
 
 
 
 
 
 
 
 
 



���
�

SECTION: 3 
CONDITIONS OF CONTRACT  

 
GENERAL CONDITIONS OF CONTRACT (G.C.C)  

A. GENERAL  
 

1.  Definitions 
 

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of 
Contract but keep their defined meanings. Capital initials are used to identify defined 
terms. 

 

 The Adjudicator  will be a Dispute Review Board jointly appointed by the Employer 
and the Contractor to resolve disputes as provided for in Clauses 24 and 25. The name of 
the Adjudicator is defined in the Contract Data. 

 

 Bill of Quantities means the priced and completed Bill of Quantities forming part of the 
Bid. 

 

        Compensation Events are those defined in Clause 44 hereunder. 
 

           The Completion date is the date of completion of the Works as certified by the 
Engineer in accordance with Sub Clause 55.1. 

 

       The Contract is the contract between the Employer and the Contractor to execute, 
complete and maintain the Works. It consists of the documents listed in Clause 2.3 
below. 

 

       The Contract Data defines the “documents and other information” which comprise the 
Contract. 

 

       The Contractor  is a person or corporate body whose Bid to carry out the Works has 
been accepted by the Employer. 

 

 The Contractor’s Bid  is the completed Bidding document submitted by the Contractor 
to the Employer and includes Technical and Financial bids. 

 

        The Contract Price is the price stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the provisions of the Contract.   

 

        Days are calendar days; months are calendar months 
 

          A Defects Liability Period is the period named in the Contract Data and calculated 
from the Completion Date. 

 

         The Employer is the Commissioner, GMC, Panbazaar, Guwahati-1. 
 

The “Engineer” is the Chief Engineer, Guwahati Municipal Corporation, Panbazaar, 
Guwahati-1, who is responsible of supervising the Contractor, administering the   
Contract, certifying payments due to the Contractor issuing and valuing Variations to the 
Contract, awarding extensions of time, and valuing the Compensation Events. 

 

        Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site 
to construct the works. 
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          The Initial Contract Price  is the Contract Price listed in the Employer’s Letter of 

Acceptance. 
 

The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the Works. The Intended Completion Date is specified in the Contract 
Data. The Intended Completion Date may be revised only by the Engineer by issuing an 
extension of time. 
 

 Materials are all supplies, including consumables, used by the contractor for 
incorporation in the works. 
 

 Plant is any integral part of the Works that is to have a mechanical, electrical, 
electronic or chemical or biological function. 

 

The Site is the area defined as such in the Contract Data. 
 

  Site Investigation Reports are those, which were included in the Bidding documents 
and are factual interpretative reports about the sub-surface conditions at the site. 
 

Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Engineer. 

 

 The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the works. It does not necessarily coincide with any of the Site 
Possession Dates. 

 

 A Subcontractor is a person or corporate body who has a Contract with the Contractor 
to carry out a part of the work in the Contract, which includes work on the Site.  

 

 Temporary Works are works designed, constructed, installed, and removed by the 
Contractor, which are needed for construction or installation of the Works. 

 

 A Variation is an instruction given by the Engineer, which varies the Works. 
 

 The Works are what the Contract requires the Contractor to construct, install, and turn 
over to the Employer, as defined in the Contract Data. 

 

  2.       Interpretation 
 

  2.1   In interpreting these Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around. Headings have no significance. 
Works have their normal meaning under the language of the Contract unless 
specifically defined. The Engineer will provide instructions clarifying queries about 
the Conditions of Contract. 

 

2.2    If Sectional completion is specified in the Contract Data, references in the conditions 
of Contract to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the Completion Date and 
Intended Completion date for the whole of the Works). 

 

 2.3    The documents forming the contract shall be interpreted in the following order priority: 
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1.  Agreement 
 

2. Letter of Acceptance, notice to proceed with the works 
 

3. Contractor’s Bid 
 

4. Contract Data 
 

5. Conditions of Contract including Special Conditions of Contract 
 

6. Specifications 
 

7. Drawings  
 

8. Any other document listed in the Contract in the Contract Data as forming part of 
the Contract. 
 

 3.     Language and Law 
 

3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 

 

 4.      Engineer’s Decisions 
 

  4.1   Except where otherwise specifically stated, the Engineer will decide contractual matters 
between the Employer and the Contractor in the role representing the Employer. 

 

 5.      Delegation 
 

    5.1   The Engineer may delegate any of his duties and responsibilities to other people except 
to the Adjudicate after notifying the Contractor and may cancel any delegation after 
notifying the Contractor. 

 

 6.      Communications 
 

 6.1   Communication between parties which are referred to in the conditions is effective only 
when in writing. A notice shall be effective only when it is delivered (in terms of 
Indian Contract Act). 

 

 7.      Sub-Contracting  
 

7.1   The Contractor may sub-contract any portion of work, up to a limit specified in 
Contract Data, with the approval of the Chief Engineer, Guwahati Municipal 
Corporation, but may not assign the Contract without the approval of the Employer in 
writing. Sub-contracting does not alter the Contractor’s obligations.  

 

 8.      Other Contractors 
 

 8.1  The Contractor shall cooperate and share the site with other contractors, public 
authorities, utilities, and the Employer, between the dates given in the Schedule of 
other Contractors. The Contractor shall as referred to in the Contract Data, also provide 
facilities and services for them as described in the Schedule. The Employer may 
modify the Schedule of other Contractors and shall notify the Contractor of any such 
modification.  
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9.       Personnel 
 

9.1    The Contractor shall employ the key personnel named in the Schedule of Key Personnel 
as referred to in the Contract Data to carry out the functions stated in the Schedule or 
other personnel approved by the Engineer. The Engineer will approve any proposed 
replacement of key personnel only if their qualifications, abilities, and relevant 
experience are substantially equal to or better than those of the personnel listed in the 
Schedule. 

 

 9.2 If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor’s staff or his work force stating the reasons the Contractor shall ensure that 
the person leaves the Site within seven days and has no further connection with the 
work in the Contract.  

 

 10.    Employer’s and Contractor’s Risks 
 

 10.1  The Employer carries the risks which this Contract states are Contractor’s risks, and 
the Contractor carries the risks, which this Contract state are Contractor’s risks. 

 

 11.     Employer’s Risks 
 

 11.1 The Employer, is responsible for the excepted risks which are (a) in so far as they 
directly affect the execution of the works in India, the risks of war, hostilities, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or 
usurped power, civil war, riot commotion or disorder (unless restricted to the 
Contractor’s Employees), and contamination from any nuclear fuel or nuclear waste or 
radioactive toxic explosive, or (b) a cause due solely to the design of the works, other 
than Contractor’s design. 

 

 12.     Contractor’s Risks 
 

 12.1 All risks of loss of or damage to physical property and of personal injury and death 
which arise during and in consequence of the performance of the Contract other than 
the excepted risks are the responsibility of the Contractor. 

 

 13.     Insurance 
 

 13.1 Deleted 
 

 13.2 Deleted 
 
13.3   Deleted 

 

 14.      Site Investigation Reports 
 

14.1  The Contractor, in preparing the Bid, shall rely on any site Investigation Reports 
referred to in the Contract Data, supplemented by any information available to the 
Bidder. 

 

 15.     Queries about the Contract Data 
 

 15.1   The Engineer will clarify queries on the Contract Data. 
 
 
 
 



���
�

 16.    Contractor to Construct the Works 
 

 16.1  The Contractor shall construct and install the Works in accordance with the 
specification and Drawings. 

 

 17.     The Works to be completed by the Intended Completion Date 
 

 17.1  The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the programmed submitted by the Contractor, 
as updated with the approval of the Engineer, and complete them by the Intended 
Completion date. 

 

18.       Approval by the Engineer 
 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Engineer, who is to approve them if they comply with the 
Specifications and Drawings. 

 

18.2     The Contractor shall be responsible for design of Temporary Works. 
 

18.3    The Engineer’s approval shall not alter the Contractor’s responsibility for design of the 
Temporary Works. 

 

18.4  The Contractor shall obtain approval of third parties to the design of the Temporary 
Works where required. 

 

18.5   All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Engineer before their use. 

 

19.       Safety 
 

           The Contractor shall be responsible of the safety of all activities on the Site. 
 

20.      Discoveries 
 

 20.1     Anything of historical or other interest or of significant value unexpectedly discovered 
on the Site is the property of the Employer. The Contractor is to notify the Engineer 
of such discoveries and carry out the Engineer’s instructions for dealing with them. 

 

21.      Possession of the Site 
 

21.1 The Employer shall give possession of all parts of the Site to the Contractor. If 
possession of a part is not given by the date stated in the Contract Date the Employer, 
is deemed to have delayed the start of the relevant activities and this will be 
Compensation Event. 

 

 22.      Access to the Site 
 

 22.1   The Contractor shall allow the Engineer and any person authorized by the Engineer 
access to the Site, to any place where work in connection with the Contract is being 
carried out or is intended to be carried out and to any place where materials or plant 
are being manufactured/fabricated/assembled for the works. 

 23.      Instructions 
 

 23.1 The Contractor shall carry out all instructions of the Engineer pertaining to works, 
which comply with the applicable laws where the Site is located. 
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  23.2   The Contractor shall permit the Employer, to inspect the Contractor’s accounts and 
records relating to the performance of the Contractor and to have them audited by 
auditors appointed by the Employer, if so required by the Employer. 

 

24.      Disputes 
 

24.1    If the Contractor believes that a decision taken by the Engineer was either outside the 
authority given to the Engineer by the Contract or that the decision was wrongly 
taken, the decision shall be referred to the Dispute Review Board within 14 days of 
the notification of the Engineer’s decision. 

 

25.       Procedures for Disputes  
 

25.1  The Dispute Review Board shall be constituted with three members, one from 
Employer, one from Contractor and the other to be nominated jointly by the above 
two members to give a decision in writing within 28 days of receipt of a notification 
of a dispute. 

 

25.2     The Dispute Review Board shall be paid daily at the rate specified in the Contract 
Data together with reimbursable expenses of types specified in the Contract Data and 
the cost shall be divided equally between the Employer, and the Contractor, whatever 
decision is reached by the Dispute Review Board. Either party may give notice to the 
other to refer a decision of the Dispute Review Board to an Arbitrator within 28 days 
of the Dispute Review Board’s written decision. If neither party refers the dispute to 
arbitration within the next 28 days, the Dispute Review Board’s decision will be final 
and binding. 

 

25.3     The arbitration shall be conducted in accordance with the arbitration procedure stated 
 in the Special Conditions of Contract (SCC). 

 

26.      The Replacement of Dispute Review Expert 
 

26.1   Should the Dispute Review Expert resign or die, or should the Employer and the 
Contractor agree that the Dispute Review Expert is not fulfilling his functions in 
accordance with the provisions of the Contract; a new Dispute Review Expert will be 
jointly appointed by the Employer, and the Contractor. In case of disagreement 
between the Employer and the Contractor, within 30 days, the Dispute Review Expert 
shall be designated by the Appointing Authority designated in the Contract Data at the 
request of either party, within 14 days of receipt of such request.  

 

B.TIME CONTROL  
 

27.       Programme 
 

27.1     Within the time stated in the Contract Data the Contractor shall submit to the 
Engineer for approval a Programme showing the general methods, arrangements, 
order, timing for all the activates in the Works along with monthly cash flow forecast. 

. 

27.2 An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of the 
remaining work including any changes to the sequence of the activities. 

 

27.3 The Contractor shall submit to the Engineer, for approval, an updated Programme at 
intervals no longer than the period stated in the Contract Data. If the Contractor does 
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not submit an updated Programme within this period, the Engineer may withhold the 
amount stated in the Contract Data from the next payment certificate and continue to 
withhold this amount until the next payment after the date on which the overdue 
Programme has been submitted. 

 

28.     Extension of the Intended Completion Date 
 

 28.1 The Engineer shall extend the Intended Completion Date if a Compensation Event 
occurs or a Variation is issued which makes it impossible for Completion to be 
achieved by the Intended Completion Date without the Contractor taking steps to 
accelerate the remaining work and which would cause the Contractor to incur 
additional cost. 

 

  28.2  The Engineer shall decide whether and by how much to extend the Intended 
Completion Date within 35 days of the Contractor asking the Engineer for decision 
upon the effect of Compensation Event or Variation and submitting  full supporting 
information. If the Contractor has failed to give early warning of a delay or has failed 
to cooperate in dealing with a delay, the delay by this failure shall not be considered in 
assessing the new Intended Completion Date. 

 

  28.3 The Engineer shall within 14 days of receiving full justification from the contract for 
extension of Intended Completion Date refer to the Employer his decision. The 
Employer shall in not more than 21 days communicate to the Engineer the acceptance 
or otherwise of the Engineer’s decision. 

 

  29.     Deleted 
 

  30.     Delays Ordered by the Engineer 
 

  30.1 The Engineer may instruct the Contractor to delay the start or progress of any activity 
within the Works. 

 

  31.     Management Meetings 
 

  31.1 Either the Engineer or the Contractor may require the other to attend a management 
meeting. The business of a management meeting shall be to review the plans for 
remaining work and to deal with matters raised in accordance with the early warning 
procedure.  

 

 31.2 The Engineer shall record the business of management meetings and is to provide 
copies of his record to those attending the meeting and to the Employer. The 
responsibility of the parties of actions to be taken is to be decided by the Engineer 
either at the management meeting or after the management meeting and stated in 
writing to all who attended the meeting. 

 

 32.      Early Warning 
 

 32.1 The Contractor is to warn the Engineer at the earliest opportunity of specific likely 
future events or circumstances that may adversely affect the quality of the work 
increase the Contract Price or delay the execution of Works. The Engineer may require 
the Contractor to provide an estimate of the expected effect of the future event or 
circumstance on the Contract Price and Completion Date. The estimate is to be 
provided by the Contractor as soon as reasonably possible. 
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 32.2   The Contractor shall cooperate with the Engineer in making and considering proposals 
for how the effect of such an event or circumstance can be avoided or reduced by 
anyone involved in the work and in carrying out any resulting instruction of the 
Engineer.    

     

C. QUALITY CONTROL  
 

 33.      Identifying Defects 
 

 33.1   The Engineer shall check the Contractor’s work and notify the Contractor of any 
defects that are found. Such Checking shall not affect the contractor’s responsibilities. 
The Engineer may instruct the Contractor to search for a Defect and to uncover and 
test any work that the Engineer considers may have a Defect. 

 

 34.      Tests 
 

34.1 If the Engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that it does, 
the Contractor shall pay for the test and any samples. 

 

 35.      Correction of Defects 
 

 35.1   The Engineer shall give notice to the Contractor of any Defects before the end of the 
Defects Liability Period, which begins at Completion and is defined in the Contract 
Data. The Defects Liability Period shall be extended for as long as Defects remain to 
be corrected.   

 

 35.2   Every time notice of a Defect is given, the Contractor shall correct the notified Defect 
within the length of time specified by the Engineer’s notice. 

 

 36.      Uncorrected Defects 
 

  36.1   If the Contractor has not corrected a Defect within the time specified in the Engineer’s 
notice, the Engineer will assess the cost of having the Defect corrected, and the 
Contractor will pay this amount.  

 

D. COST CONTROL 
 

 37.      Bill of Quantities 
 

37.1   Deleted 
 

 37.2    Deleted 
 

 38.     Changes in the Quantities 
 

 38.1    If the final quantity of the work done differs from the quantity in the Bill of Quantities 
for the particular item by more than 25 percent provided the change is attributed to the 
Department i.e., either the BOQ is prepared by the department or variation is due to 
change/modification ordered by the Department and the same exceeds 1% of initial 
Contract Price, the Engineer shall adjust the rate to allow for the change, duly 
considering, 

 

a)     Justification for rate adjustment as furnished by the contractor, 
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b)     Economies resulting from increase in quantities by way of reduced plant, 
equipment, and overhead costs, 
 

c)     Entitlement of contractor to compensation events where such events are caused 
by any additional work 
 

38.2    The Engineer shall not adjust rates from changes in quantities by way of reduced plant, 
equipment, and overhead costs, 

 

38.3   If requested by the Engineer, the Contractor shall provide the Engineer with a detailed 
cost break down of any rate in the Bill of Quantities. 

 

39.     Variations 
 

39.1   All Variations shall be included in updated Programme produced by the Contractor. 
 

39.2 The Engineer shall find out and evaluate all the probable variations in the early period 
of the contract and submit the same to the Employer. 

 

40.     Payments for Variations 
 

40.1  The Contractor shall provide the Engineer with a quotation (with breakdown of unit 
rates) for carrying out the Variation when requested to do so by the Engineer. The 
Engineer shall assess the quotation, which shall be given within seven days of the 
request or within any longer period stated by the Engineer and before the Variation is 
ordered. The Engineer shall send the rate so assessed to the Employer for approval. 

 

40.2  If the work in the Variation corresponds with an item description in the Bill of 
Quantities and if, in the opinion of Engineer, the quantity of work above the limit 
stated in Sub Clause 38.1 or the; timing of its execution do not cause the cost per unit 
of quantity to change, the rate in the Bill of Quantities shall be used to calculate the 
value of the Variation. If the cost per unit of quantities changes, or if the nature or 
timing of the work in the Variation does not correspond with items in the Bill of 
Quantities, the quotation by the Contractor shall be in the form of new rates for the 
relevant items of work. 

 

40.3   If the Contractor’s quotation is unreasonable, the Engineer may order the Variation and 
make a change to the Contract Price, which shall be based on Engineer’s own 
forecaster of the effects of the Variation on the Contractor’s cost. 

 

40.4   If the Engineer decides that the urgency of varying the work would prevent a quotation 
being given and considered without delaying the work, the Engineer shall allow the 
contractor to proceed with the work using materials having IS marks/approved brand 
as specified in the APWD SOR obtained from approved dealers of the company. The 
Engineer shall collect the quotation for him and assess the cost/rate of the item 
considering all aspects and submit the same to the Employer for approval.  

 

40.5  The Contractor shall not be entitled to additional payment for costs, which could have 
been avoided by giving early warning. 

 

41.     Cash Flow Forecasts 
 

41.1  When the Programme is updated, the contractor is to provide the Engineer with an 
updated cash flow forecast.  
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42.     Payment Certificates  
 

42.1   The Contractor shall submit to the Engineer monthly statements of the estimated value 
of the work completed less the cumulative amount certified previously. 

 

42.2  The Engineer shall check the Contractor’s monthly statement within 14 days and 
certify the amount to be paid to the Contractor after taking into account any credit or 
debit for the month in question in respect of materials for the works in the relevant 
amounts and under conditions set forth in sub-clause 51(4) of the Contract Data 
(Secured advance). The payment will be made according to the availability of fund. 

 

42.3   The value of work executed shall be determined by the Engineer. 
 

42.4   The value of work executed shall comprise the value of the quantities of the items in 
the Bill of Quantities completed. 

 

42.5   The value of work executed shall include the variation of variations and Compensation 
Events. 

 

42.6  The Engineer may exclude any item certified in a previous certificate or reduce the 
proportion of any item previously certified in any certificate in the light of later 
information. 

 

43.     Payments 
 

43.1 Payments shall be adjusted for deductions for advance payments, retention, other 
recoveries in terms of the contract and taxes at source, as applicable under the law. The 
Employer shall pay the contractor the amounts certified by the Engineer within a 
reasonable time subject to the availability of fund. The Engineer/Employer shall not 
delay the payment unreasonably (i.e., without valid reasons), if fund is available. 

 

43.2 If an amount certified is increased in a later certificate as a result of an award by the 
Adjudicator or an Arbitrator, the contractor shall be paid interest upon the delayed 
payment as set out in this clause. Interest shall be calculated from the date upon which 
the increased amount would have been certified in the absence of dispute. 

 

 43.3  Items of the Works for which no rate or price has been entered in will not be paid for 
by the Employer and shall be deemed covered by other rates and prices in the Contract. 

 

 43.4 Payment will be made as and when fund is made available by the concerned 
department. 

 

 44.    Compensation Events 
 

 44.1   The following are Compensation Events unless they are caused by the Contractor: 
 

a)  The Employer does not give access to a part of the Site by the Site Possession 
Date stated in the Contract Data. 

 

b) The Employer modifies the Schedule of other contractors in a way, which affects 
the work of the contractor under the contract. 

 

c)   The Engineer orders a delay or does not issue drawings, specifications or 
instructions required foe execution of works on time. 

 

d)   Deleted. 
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e)   The Engineer does not approve of a subcontract to be let, within 15 days. 
 

f)      Deleted.  
 

g)  The Engineer gives an instruction for dealing with an unforeseen condition, 
caused by the Employer, or additional work required for safety or other reasons. 

 

h)  Other contractors, public authorities, utilities or the Employer does not work 
within the dates and other constraints stated in the contract, and they cause delay 
or extra cost to the Contractor. 

 

i)     Deleted. 
 

j)     The effect on the Contractor of any of the Employer’s risks. 
 

k)  The Engineer unreasonably delays issuing a Certificate of Completion. 
 

l)     Other Compensation Events listed in the Contract Data or mentioned in the 
Contract. 

 

44.2   If compensation Event would cause additional cost or would prevent the work being 
completed before the Intended Completion Time, the Date, the Contract price shall be 
increased and/or the Intended Completion Date is extended. The Engineer shall decide 
whether and by how much the Contract Price shall be extended. 

 

44.3   As soon as information demonstrating the effect of each Compensation Event upon the 
Contractor, it is to be assessed by the Engineer and the Contract Price shall be adjusted 
accordingly. If the Contractor’s forecast is deemed unreasonable, the Engineer shall 
adjust the Contract Price based on Engineer’s own forecast. The Engineer will assume 
that the Contractor will react competently and promptly to the event. 

 

44.4  The Contractor shall not be entitled to compensation to the extent that the Employer’s 
interests are adversely affected by the Contractor not having given early warning or not 
having cooperated with the Engineer. 

 

45.     Tax 
 

45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and 
other taxes that the Contractor will have to pay for the performance of this Contract. 
The Employer will perform such duties in regard to the deduction of such taxes at 
sources as per applicable law. 

 

46.    Currencies 
 

46.1   All payments shall be made in Indian Rupees. 
 

47.     Price Adjustment 
 

47.1   Deleted. 
 

48.     Retention 
 

48.1 The Employer shall retain from each payment due to the Contractor the proportion 
stated in the Contract Data until Completion of the whole of the Works. 
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48.2 On Completion of whole of the Works half the total amount retained is repaid to the 
Contractor and half when the Defects Liability Period has passed and the Engineer has 
certified that all Defects notified by the Engineer to the Contractor before the end of 
this period have been corrected. 

 

48.3   On Completion of the whole works, the contractor may substitute retention money with 
an “on demand” Bank guarantee. 

 

49.     Liquidated Damages 
 

49.1   The Contractor shall pay liquidated damages to the Employer at the rate per day stated 
in the Contract data for each day that the Completion Date is later than the Intended 
Completion Date (for the whole of the works or the milestone as stated in the contract 
data). The total amount of liquidated damages shall not exceed the amount defined in 
the Contract Data. The Employer may deduct liquidated damages from payments due 
to the Contractor. Payment of liquidated damages does not affect the Contractor’s 
liabilities. 

 

  49.2   If the Intended Completion Date is extended after liquidated damages have been paid, 
the Engineer shall correct any overpayment of liquidated damages by the Contractor 
by adjusting the next payment certificate. The Contractor shall be paid interest on the 
over payment calculated from the date of payment to the date of repayment at the rates 
specified in Sub Clause 43.1. 

 

49.3 If the contractor fails to comply with the time for completion as stipulated in the 
tender, then the contractor shall pay to the employer the relevant sum stated in the 
Contract Data as Liquidated damages for such default and not as penalty for everyday 
or part of day which shall elapse between relevant time for completion and the date 
stated in the taking over certificate of the whole of the works on the relevant section, 
subject to the limit stated in the contract data. 

 
         The employer may without prejudice to any other method of recovery deduct the 

amount of such damages from any monies due or to decode due to the contractor. The 
payment or deduction of such damages shall not relieve the contractor from his 
obligation to complete the works on from any other his obligations and liabilities under 
the contract. 

 

49.4  If, before the Time for Completion of the whole of the Works or, if applicable, any 
section, a Taking – Over Certificates has been issued for any part of the Works or of a 
Section, the liquidated damages for delay in completion of the remainder of the Works 
or of that Section shall, for any period of delay after the date stated in such Taking-
Over Certificate, and in the absence of alternative provisions in the Contract, be 
reduced in the proportion which the value of the part so certified bears to the value of 
the whole of the Works or Section, a applicable. The provisions of this Sub-Clause 
shall only apply to the rate of liquidated damages and shall not affect the limit thereof. 

 

50.     Bonus 
 

50.1   Deleted. 
 

51.     Advance Payment 
 

51.1   Deleted. 
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51.2    Deleted. 
 

51.3    Deleted 
 

51.4    Secured Advance 
 

           Deleted 
 

52.      Securities 
 

52.1 The Performance Security (including additional security for unbalanced bids) shall be 
provided to the Employer no later than the date specified in the Letter of Acceptance 
and shall be issued in an amount and form and by a bank or surety acceptable to the 
Employer, and denominated in Indian Rupees. The Performance Security shall be valid 
until a date 28 days from the date of expiry of Defects Liability Period and the 
additional security for unbalanced bids shall be valid until a date 28 days from the date 
if issue of the certificate of completion. 

 

53.     Deleted. 
 

54.     Cost of Repairs 
 

54.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 
Start Date and the end of the Defects Correction periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 
acts or omissions.  

         

E. FINISHING THE CONTRACT  
 

55.     Completion 
 

55.1 The Contractor shall request the Engineer to issue a Certificate of Completion of the 
Works and the Engineer will do so upon deciding that the Work is completed. 

 

56.     Taking Over 
 

56.1   The Employer shall take over the Site and the Works within seven days of the Engineer 
issuing a certificate of Completion. 

 

57.      Final Account 
 

57.1   The Contractor shall supply to the Engineer a detailed account of the total amount that 
the contractor considers payable under the Contract before that end of the Defects 
Liability Period. The Engineer shall issue a Defect Liability Certificate and certify any 
final payment that is due to the Contractor within 56 days of receiving the Contractor’s 
account if it is correct and complete. If it is not, the Engineer shall issue within 56 days 
a schedule that states the scope of the corrections or additions that are necessary. If the 
Final Account if still unsatisfactory after it has been resubmitted, the Engineer shall 
decide on the amount payable to the Contractor and issue a payment certificate, within 
56 days of receiving the Contractor’s revised account. 

 

58.      Operating and Maintenance Manuals 
 

58.1    If “as built” Drawings and and/or operating and maintenance manuals are required, the 
Contractor shall supply then by the dates stated in the contract Data. 
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58.2    If the Contractor does not supply the Drawings and/or manuals by the dates stated in 
the Contract Data, or they do not receive the Engineer’s approval, the Engineer shall 
withhold the amount stated in the Contract Data from payments due to the Contractor. 

 

59.     Termination 
 

59.1 The Employer or the contractor may terminate the Contract if the other party causes a 
fundamental breach of the Contract. 

 

59.2   Fundamental breaches of contract include, but shall not be limited to the following: 
 

a)    The Contractor stops work for 28 days when no stoppage of work is shown on the 
current Programme and the stoppage has not been authorized by the Engineer. 

 

b)    The Engineer instructs the Contractor to delay the progress of the Works and the 
instruction is not withdrawn within 28 days 

 

c)    The Employer or the Contractor is made bankrupt or goes into liquidation other 
than for a reconstruction or amalgamation; 

 

d)    A payment certified by the Engineer is not paid by the Employer to the Contractor 
within 56 days of the date of the Engineer’s certificate. 

 

e)    The Engineer gives notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer. 

 
f)    The Contractor does not maintain a security, which is required; 

 

g)    The Contractor has delayed the completion of works by the number of days for 
which the maximum amount of liquidated damages can be paid as defined in the 
Contract data; and 

 

h)    If the Contractor, in the judgment of the Employer has engaged in corrupt or 
fraudulent practices in competing for or in executing the Contract. 
 

          For the purpose of this paragraph: “corrupt practice means the offering, giving, 
receiving or soliciting of anything of value to influence the action of a public official in 
the procurement process or in contract execution. “Fraudulent practice” means a 
misrepresentation of facts in order to establish bid prices at artificial non-competitive 
levels and to deprive the Borrower, and includes collusive practice among Bidders 
prior to or after bid submission designed to establish bid prices at artificial non-
competitive levels and to deprive the Borrower of the benefits of free and open 
competition.” 

 

 59.3 When either party to the Contractor gives notice of a breach of contract to the 
Engineer for a cause other than those listed under Sub Clause 59.2 above, the 
Engineer shall decide whether the breach is fundamental or not.  

 

59.4    Notwithstanding the above, the Employer may terminate the Contract for convenience. 
 

59.5    If the Contract is terminated the Contractor shall stop work immediately, make the Site 
safe and secure and leave the Site as soon as reasonably possible. 
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60.     Payment upon Termination 
 

60.1 If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer shall issue a certificate for the value of the work done less 
advance payments received up to the date of the issue of the certificate, less other 
recoveries due in terms of the contract, less taxes due to be deducted at source as per 
applicable law and less the percentage to apply to the work not completed as indicated 
in the Contract Data. Additional Liquidated Damages shall not apply. If the total 
amount due to the Employer exceeds any payment due to the Contractor the difference 
shall be a debt payable to the Employer. 

 

 60.2  If the contract is terminated at the Employer’s convenience or because of a 
fundamental breach of Contract by the Employer, the Engineer shall issue a certificate 
for the value of the work done, the cost of balance material brought by the contractor 
and available at site, the reasonable cost of removal of Equipment, repatriation, of the 
Contractor’s personnel employed solely on the Works, and the Contractor’s costs of 
protecting and securing the Works and less advance payments received up to the date 
certificate, less other recoveries due in terms of the contract and less taxes due to  be 
deducted at source as per applicable law. 

 

61.     Property 
 

61.1   All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed 
to be the property of the Employer, if the Contract is terminated because of a 
Contractor’s defaulted.    

 
 62.     Release from Performance 
 
 62.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 

outside the control of either the Employer or the contractor the Engineer shall certify 
that the Contract has been frustrated. The contractor shall make the Site safe and stop 
work as quickly as possible after receiving this certificate and shall be paid for all work 
carried out before receiving it and for any work carried out afterwards to which 
commitment was made.   

 

E.SPECIAL CONDITIONS OF CONTRACT (SCC)  
 

1.   GENERAL 
 

1.1.    In case of an irreconcilable conflict between general conditions of contract, Special 
conditions of contract, scope of work, specifications, drawings, schedule of rates, 
prevail to the extent of such irreconcilable conflict in order of precedence 

 

i.       Detailed Letter of Award. 
 

ii.      Fax/Letter of intent 
 

iii.        Special conditions of contract. 
 

iv.       Scope of  Work 
 

v.       Job/Particular Specifications 
 

vi.       Drawings 
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vii.        Technical /Material Specifications 
 

viii.        General conditions of contract 
 

ix.       Indian Standards 
 

x.       Other applicable standards 
 

xi.       Assam Public Works Department (APWD) Specifications 
 

1.2  It will be Bidder’s responsibility to bring to the notice of the Employer any 
irreconcilable conflict in various parts of contract documents before starting the 
work(s), of making supply with reference to which the conflict exists. 

 

1.3   In absence of any specifications for any materials, design or work(s), the same shall be 
performed/supplied/executed in accordance with the instructions/directions of the 
engineer-in-charge, which will be binding on the contractor.  

 

2.      SITE INFORMATION 
 

2.1   The Project site is situated at Bhangagarh, Guwahati, Assam. 
 

2.2  The intending Bidder shall be deemed to have visited the site and familiarized 
themselves with site conditions before submitting their tenders at their own cost and 
responsibility. 

 

3.       SCOPE OF WORK 
 

3.1 The scope of work shall include inter-alia, the carrying out of any/all works, and 
providing any and all facilities, as required, for completing all the works as per terms 
and conditions of contract documents. 

 

3.2 No materials shall be supplied by the Department. Bidder will have to procure all 
materials, Labour, T&P and any other arrangements for proper execution of the work 
and to be of the best quality and workmanship in all respect as per relevant IS code of 
practices and APWD general specification. 

 

4.      CEMENT 
 

4.1 The Contractor will have to submit their design mix for different grades of concrete, 
keeping in view the requirements stipulated in specific gravity of materials brought to 
site as analyzed in the laboratories. The design shall be based upon absolute volume 
method and theoretical consumption of cement shall be worked on this basis. For other 
than concrete items, the coefficient for consumption of cement shall be adopted as per 
APWD practice and relevant IS codes. Cement required for the work shall be procured 
by the Contractor only from manufacturer or their authorized dealer directly to ensure 
quality to their product. Cement of brand conforming to BIS specification can only be 
used. 

 

4.2 The Contractor shall maintain a goods store for storing cement. The flooring of the 
storage house, the clearance of cement bags from the sidewalls etc shall be as instructed 
by the Engineer-In-charge or his authorized representatives. 
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4.3   The cement store shall be open for supervision and verification by the Engineer-in-
charge or his authorized representatives at any time when he feels the need to do so 
along with the Contractor’s representatives. 

 

5.      ADDITIONAL CLAUSE 
 

         The following provision should also be the Criteria of the execution of the work: 
 

 5.1.   TATA/SAIL/SAI makes reinforcement. 
 5.2    Steel Grade Fe 500 N/mm2 (Super ductile). 
 5.3    No brick bats (broken bricks) should be used in floor soling. 
 5.4    The defaulting contractor shall be debarred from participating in future bids. 
 5.5    Contractor must have site camp with site laboratory facilities for quality control. 
 5.6    If the bidder make mistake in filling and submitting the bidding documents the bid will 

be considered as non responsive. 
 

6.      REINFORCEMENT BARS 
 

6.1   Reinforcement bars to be used should be in conformity with relevant IS Code of 
practice. Steel reinforcement required for the work shall be procured from manufacturer 
or their authorized dealer directly to ensure proper quality of steel. Steel manufactured 
by SAIL/TATA/SAI can only be used. Ribbed Tor steels and TMT steel bars are to be 
used in case of building construction.  

 

7.     TIME SCHEDULE 
 

7.1    Time is the essence of the Contract. The work shall be executed strictly as per the Time- 
Schedule attached separately in the Tender document. 

 

8.      PROJECT SCHEDULING AND MONITORING 
 

8.1   The following Schedules/documents/reports shall be prepared and submitted by the 
Contractor for review/approval at various stages of the Contract. 

 

9.      ALONG WITH TENDER 
 

a)    Time Schedule 
 

The Bidder is required to submit a Project Time Schedule as stated in Clause 
along with the Tender. The Schedule shall cover all aspects like Planning, 
Designing, Execution, Sub-Ordering and Delivery, Sub-Contracting and within 
completion time indicated in the Tender Document. The Department interface 
activities shall be clearly identified with their latest required dates. Department 
reserves the right to disqualify the Tender if the above Schedule submitted by the 
Tenderer is not in line with the overall Project requirements. 
 

         b)      Scheduling and Monitoring System 
        

   The Bidder should describe their system of Project Scheduling and Monitoring, 
the extent of Computerization Level of Detailing, Track Methodology etc with the 
name of Computer Packages and sample outputs. 

 

10.    AFTER THE AWARD OF CONTRACT 
 

         a)     Overall Project Schedule 
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                  The Contractor shall submit within 2 (Two) weeks of Letter of Intent, a 
sufficiently detailed overall Project Schedule (in Microsoft Project) indicating the 
interrelationship/interdependence between various events and tasks. 

 

                  The Project Schedule will be reviewed and approved by the Engineer and the 
comments if any shall be incorporated in the network before issuing the same for 
implementation. The Project Schedule thus finalized shall form part of the 
Contract Document and the same shall not be revised without prior permission 
from the Department during the entire period of the contract. 

 

          b)    The Contractor shall also submit one quality assurance plan and work programme-
showing completion of the work in Microsoft (MS) Project with events and Tasks. 

 

          c)     Progress Measurement Methodology 
 

                      The Contractor is required to submit within two weeks of award of work, the 
methodology of progress measurement of planning, designing, execution, sub-
ordering and delivery, sub-contracting, and commissioning of works and the basis 
of computation of overall services/physical progress informed. The Employer 
reserves the right to modify the methodology in part or in full. 

 

          d)  The Bidder should prepare detailed functional schedule in line with network for 
functional monitoring and control and submit scheduled progress curves for each 
function viz., Planning, Designing, Execution, Ordering, Delivery and 
Commissioning. 

 

11.     PROJECT REVIEW MEETINGS 
 

           The Bidder shall present the programme and status at various review meetings as 
required. 

 

           A.   Monthly Review Meeting: 
 

                  Level of Participation: Senior officer, GMC, Panbazaar and Contractor or his 
authorized representatives. 

 

          Agenda:  
 

a) Progress status/statistics. 
b) Completion Outlook. 
c) Major Hold Ups/Slippages. 
d) Assistance Required. 
e) Critical Issues. 
f) Employer’s Query/Approval. 
g) Progress Updating. 

    
11.1    PROGRESS REPORTS 
 

          This report shall be submitted on a monthly basis within ten calendar days from cut-off 
date as agreed upon, covering overall scenario of the work. The report shall include but 
not be limited, to the following: 

 

a)  Brief Introduction of the Work. 



���
�

b)  Activities Executed/Achievements during the month. 
c)  Schedule v/s actual cumulative percentage progress and progress curves for sub- 

contracting and overall and quantum wise status of purchase orders against schedule. 
d)  Areas of Concern/Problem/Hold Ups, Impact and action plans. 
e)  Resources deployment status. 
f) Annexure giving summary for materials requirements and deliveries, sub-contracting 

and construction. 
 

12.     PRICE SCHEDULE WITH PRICE BID. 
 

12.1   The rates of price bid shall be read in conjunction of special conditions of contract, 
General Conditions of contract, Scope of Work, Scope of Supply, Technical 
Specifications, Drawings and any other document forming a part of this contract. 

 

12.2   All expenses towards mobilization at site and demobilization including bringing in 
equipment, work force, materials, dismantling the equipment, cleaning the site etc. 
shall be deemed to be included in the rates quoted and no separate payment on 
account of such expenses shall be entertained. 

 

13.       PRICE ESCALATION/ADJUSTMENT 
 

            The rates and price quoted by the contractor shall be fixed for the duration of the 
contract and shall not be subjected to adjustment on any account unless specifically 
stated in relevant tender clause. 

 

14.       MEASUREMENT OF WORK 
 

            In addition to the provisions of Clause of the General Conditions of Contract and 
associated provisions thereof the following provisions shall applicable: 

 

14.1    Payment will be made on the basis of joint measurements, taken by contractor and 
certified by Engineer-In-Charge. Measurement shall be based on the basis of 
approved drawings for construction to the extent that the work conforms to the 
drawings and details are adequate. 

 

14.2    Wherever work is executed based on instruction of Engineer-In-Charge or details are 
not adequate in the drawings, physical measurement shall be taken by the contractor 
in the presence of authorized representatives of Engineer-In-Charge. 

 

14.3   Measurement of weight shall be in Metric Tonne, correct to the nearest kilogram, linear 
measurements shall be in metres, correct to the nearest centimetre. 

 

14.4     Measurements shall be taken over finished surface in all cases. 
 

 15.     TERMS OF PAYMENT 
 

           All interim payments to the contractor will be made by the Employer on the basis of 
price bid Rates of Items as the case may be. The Employer reserves the rights to alter 
the percentage breakup for price Bid items rate submitted by the contractor where 
found reasonable and necessary, which shall be binding on contractor. 
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16.     INCOME TAX 
 

        Income tax at the prevailing rate as applicable from time to time shall be deducted 
from the Contractor’s Bills as per Income tax Act, and quoted rates shall be deemed to 
include the same. 

 

 17.    TAXES, DUTIES AND OTHER LEVIES 
        

          Without prejudice to stipulations in general conditions of contract, the Bidder should 
quote prices inclusive of all taxes, duties, sales tax including VAT on works contract 
and other levies.   

 

18.     LABOUR 
 

          If the contractor is covered under the contractor Labour (regulation and Abolition) Act 
he shall obtain a license from licensing authority (i.e. office of the Labour 
Commissioner, Govt. of Assam) by payment of necessary prescribed fees and deposit, 
if any, before starting the work under the contract. Such fee/ deposit shall be borne by 
the contractor. 

         

        The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 
detail, in such form and at such intervals as the Engineer may prescribe, showing the 
staff and the numbers of the several classes of labour from time to time employed by 
the contractor on the Site and such other information as the Engineer may require. 

 

            The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements of the engagement of all staff and labour, local or other, and for their 
payment, housing, feeding and transport. 

 

  19.     COMPLIANCE WITH LABOUR REGULATIONS; 
         

            During continuance of the contract, the Contractor and his sub-contractors shall abide 
at all times by all existing labour enactments an rules made hereunder, regulations, 
notifications and bye laws of the State or Central Government or local authority and 
any other labour law (including rules), regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by the State or the 
Central Government or the local authority. Salient features of some of the major labour 
laws that are applicable to construction industry are given below. The Contractor shall 
keep the Employer indemnified in case any action is taken against the Employer by the 
competent authority on account of contravention of any of the provisions of any Act or 
rules made there under, regulations or notifications including amendments. If the 
Employer is caused to pay or reimburse, such amounts as may be necessary to cause or 
observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the 
Contractor, the Engineer/Employer shall have the right to deduct any money due to the 
Contractor including his amount of performance security. The Employer/Engineer 
shall also have right to recover from the Contractor any sum required or estimated to 
be required for making good the loss or damage suffered by the Employer.  

 

    The Employees of the Contractor and the Sub-contractor in no case shall be treated as 
the employees of the Employer at any point of time. 
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SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICAB LE TO 
ESTABLISHMENTS ENGAGED IN BUILDING OTHER CONSTRUCTI ON WORK.  
 

a) Workmen Compensation Act 1923:- The Act provides for compensation in case of 
injury by accident arising out of and during the course of employment. 
 

b) Payment of Gratuity Act 1972:- Gratuity payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed 5 years 
service or more on death, the rate of 15 days wages for every completed year of 
service. The Act is applicable to all establishments employing 10 or more employees. 
 

c) Employees P.F. and Miscellaneous Provision Act 1952:- The Act Provides for monthly 
contribution by the employer plus workers @ 10% or 8.33%. The benefits payable 
under the Act are: 
 

i)     Pension or family on retirement or death, as the case may be. 
 

          ii)    Deposit linked insurance on the death in harness of the worker. 
 

          iii)   Payment of P.F. accumulation on retirement/death, etc. 
 

d)    Maternity benefit Act 1951:- The Act provides for leave and some other benefits to 
women employees in case of confinement or miscarriage etc. 

 

e)    Contract Labour Regulation and Abolition Act 1970:- The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case the 
Contractor fails to provide, the same are required to be provided, by the principal 
Employer by Law. The Principal Employer is required to take Certificate of 
Registration and the Contractor is required to take license from the designated Officer. 
The act is applicable to the establishments or Contractor of Principal Employer, if they 
employ 20 or more contact labour. 

       

 f)   Minimum Wages Act 1948:- The Employer is supposed to pay not less than the 
Minimum Wages fixed by appropriate Government as per provisions of the Act, if the 
employment is a scheduled employment. Construction of Buildings, Roads, and 
Runways are scheduled employments. 

 

 g)      Payment of Wages Act 1936:- It lays down as to by what date the wages are to be paid, 
when it will be paid and what deductions can be made from the wages of the workers. 

 

 h)     Equal Remuneration Act1979:- The Act provides for payment of equal wages for work 
nature to Male and Female employees in the matters of transfers, training and 
promotions etc. 

 

 i)      Payment of Bonus Act 1956:- The Act is applicable to all establishments employing 20 
or more employees. The Act provides for payments of annual bonus subject to a 
minimum of 8.33% of wages and maximum of 20% of wages to employees drawing 
Rs 3500/- or less. The bonus to be paid to employees getting Rs. 2500/- per month or 
above up to Rs. 3500/- per month shall be worked out by taking wages as Rs 2500/- 
per month only. The Act does not apply to certain establishments. The newly set up 
establishments are exempted for five years in certain circumstances. Some of the State 
Governments have reduced the employment size from 20 to 10 for the purpose of 
applicability of this Act. 
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   j)   Industrial Disputes Act: - The Act lays down the machinery and procedure for 
resolution of Industrial disputes, in what situations a strike or lock-out becomes illegal 
and what are the requirements for laying off or retrenching the employees or closing 
down the establishments. 

 

   k) Industrial Employment (Standing Orders) Act 1946:- It is applicable to all 
establishments employing 100 or more workmen (employment size reduced by some 
of the States and Central Government to 50). The Act provides for laying down rules 
governing the conditions of employment by the Employer on matters provided in the 
Act and gets the same certified by the designated Authority. 

      

  l)    Trade Unions Act 1926:- The Act lays down the procedures for registration of trade 
unions of workmen and employees. The trade unions registered under the Act have 
been given certain immunities from civil and criminal liabilities. 

     

  m)    Child Labour (prohibition & Regulation) Act 1986:- The Act prohibits employment of 
children below 14 years of age in certain occupations and processes and provides for 
regulation of employment in all other occupations and processes. Employment of 
Child Labour is prohibited in Building and Construction Industry. 

 

  n)    Inter-State Migrant workmen’s (Regulation of Employment & Conditions of Service) 
Act 1979:- The Act is applicable to an establishment, which employs 5, or more 
interstate migrant workmen through an intermediary (who has recruited workmen in 
one state for employment in the establishment situated in another state). The Inter State 
migrant workmen, in an establishment to which this Act becomes applicable, are 
required to be provided certain facilities such as housing, medical aid, travelling 
expenses from home up to the establishment and back etc. 

 

  o)  The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service) Ct 1996 and the Cess Act of 1996:- All the Establishments who 
carry on any building or other construction work employs 10 or more workers are 
covered under this Act. All such establishments are required to pay cess at the rate not 
exceeding 2% of the cost of construction as may be modified by the Government. The 
Employer of the establishments is required to provide safety measures at the Building 
or construction works and other welfare measures, such as Canteens, First Aid 
facilities, Ambulance, Housing accommodations for workers near the work place etc. 
The Employer to whom the Act applies has to obtain a registration certificate from the 
Registering Officer appointed by the Government. 

 

 p)   Factories Act 1948:- The Act lays down the procedure for approval of plans before 
setting up a factory, health and safety provisions, welfare provisions, working hours, 
annual earned leave and rendering information regarding accidents or dangerous 
occurrences to designated authorities. It is able to premises employing 10 persons or 
more with aid of power or 20 or more persons without aid of power engaged in 
manufacturing process.   

 

21.     ARBITRATION (GCC Clause 25.3) 
 

          The Procedure for arbitration will be as follows:  
21.1 

a) In case of Dispute or differences arising between the Employer and a domestic 
contractor resulting to any matter arising out of or connected with this agreement, 
such disputes or difference shall be settled in accordance with the Arbitration and 
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Conciliation Act, 1996. The parties shall make efforts to agree on a sole arbitrator 
and only if such an attempt does not succeed and the Arbitral Tribunal consisting 
3 arbitrator one each appointed by the Employer and the Contractor and the third 
arbitrator to be chosen by the two Arbitrators so appointed by the parties to act as 
Presiding Arbitrator shall be considered. In case of failure of the two arbitrators 
appointed by the parties to reach upon a consensus within a period of 30 days 
from the appointment of the arbitrator appointed subsequently, the Presiding 
Arbitrator shall be appointed jointly by the Employer and the Contractor. 

 

b) The Arbitration Tribunal shall consist of three Arbitrators one each to be 
appointed by the Employer and the Contractor. The third Arbitrator shall be 
chosen by the two Arbitrators so appointed by the parties, and shall act a presiding 
arbitrator. In case of failure of the two arbitrators appointed by both the parties to 
reach upon consensus within a period of 30 days from the appointment of the 
arbitrator appointed subsequently , the Presiding Arbitrator shall be appointed 
jointly by both the Employer and the Contractor 

. 

c) Deleted. 
 

d) Arbitration proceedings shall be held in Guwahati, and the language of the 
Arbitration proceedings and that of all documents and communications between 
the parties shall be in English. 

 

e) The decision of majority of arbitrators shall be final and binding upon both 
parties. The cost and expenses of Arbitration proceedings will be paid as 
determined by the arbitral tribunal. However, the expenses incurred by each party 
in connection with the preparation, presentation etc. of its proceedings  as also the 
fees expenses paid to the arbitrator appointed by such party or on its behalf shall 
be borne by its party itself. 

 

f) Performance under the contract shall continue during the arbitration proceedings 
and payments due to the contractor by the owners shall not be withheld, unless 
they are subject matter of the arbitration proceedings. 

 

22.     JURISDICTION  
         

22.1   In the event of court cases, Jurisdiction for Settlement of any Disputes concerning this 
agreement shall be at the courts situated in Guwahati. 

 

23.    STATUTORY APPROVALS 
 

         The approval from any authority required as per statutory rules and regulations of 
Central/State Government shall be the Contractor’s Responsibility unless otherwise 
specified in the tender document. 

 

         The application of behalf of the Department for submission to relevant authorities along 
with copies of required certificates complete in all respects shall be prepared and 
submitted by the contractor well ahead of time so that the actual construction/ 
commissioning of the works is not delayed for want of the approval/inspection by 
concerned authorities. The inspection of the works by the authorities shall be arranged 
by the contractor and necessary coordination of liaison work in this respect shall be the 
responsibility of the contractor. However, statutory fees paid, if any, for all inspections 
and approvals by such authorities shall be reimbursed at the actual by the department, to 
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the contractor on production of the documentary evidence. If any fee is to be paid to 
ASEB or GMDA for any permission, then the payment will be made by the firm and the 
same will be reimbursed by the department. 

       

         Any Changes/addition required to be made to meet the requirements of the statutory 
authorities shall be carried by the contractor free of charge. The inspection and 
acceptance of the work by statutory authorities shall however, not absolve the 
contractor from any of his responsibilities under this contract.  

 

24.    STANDARDS 
 

      Materials shall be supplied in brand new conditions and work shall be carried out in 
conformity with specifications herein and Indian Standard Codes. 

 

         The work shall also conform to the regulations laid down by the local authorities. 
 

         Approval of statutory authorities for layout and other requirements must be obtained by 
the contractor before commencement of work. 

 

25.   WATER AND POWER 
       

         Arrangement of water and electric power required by the contractor for the works shall 
be made by him at own cost. Department will however recommend to the State 
Electricity board for giving the connection and power to the contractor. However the 
Department will bear no responsibility in this respect. 

 

26.    LAND FOR RESIDENTIAL ACCOMODATION 
      

         Contractor makes his own arrangement for the engagement of labour at site so far as the 
contract otherwise provide in respect of housing, feeding and payment thereof. 

 

27.    RECRUITMENT OF PERSONNEL 
        

         The Contractor shall not recruit any personnel of any category from those who are 
already employed by other agencies working within the state. 

 

28.    UTILISATION OF LOCAL RESOURCES 
 

         The Contractor shall maximize the employment of local labour, skilled and/or unskilled, 
to the extent available. In case of any part or parts of the work is/are sub-contracted, the 
contractor shall ascertain availability of and endeavor to employ the local sub-
contractors. 

 

      The Contractor shall, however, be responsible for maintain quality of works and 
adherence to time schedule as per the requirements specified in the agreement.  

 

29.    COORDINATION WITH OTHER AGENCIES 
       

      The work shall be carried out in such a manner that the work of other agencies working 
out at the site is not hampered due to any action of the contractor. The Contractor will 
be responsible for ensuring proper coordination with other agencies. In the event of any 
dispute between the contractor and any other agency employed at or about then job site 
arising out of or related the performance of work, the decision of Engineer-In-Charge 
shall be final and binding on the Contractor. 
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30.    URGENCY OF WORK 
      

         The work being of very urgent nature it shall be carried out with all efforts by the 
contractor to complete it in all respects within the stipulated time of completion. The 
progress of the work as shown in work programme shall be continued, by the contractor 
even if any dispute arises between the contractor and the department on any matter 
connected with the work and contractor approaches legal authority for settlement of the 
dispute, on being not satisfied with the decision of the Deptt. On the matter of dispute 
the continuation of progress of the work should not be hampered in any case by both 
parties and order given by legal authority on matter of dispute shall be binding on the 
parties. 

 

31.    REPORT OF ACCIDENTS 
 

         The Contractor shall forthwith report of the occurrence of any accident at or about the 
site or in connection with the execution of the work, report in details such an accident to 
the Engineer-In-Charge and competent authority wherever such a report is required by 
law. 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



���
�

SECTION: 4 
CONTRACT DATA  

 
Clause 
Reference 
With 
respect to 
section 3 

 
Items marked “N/A’ do not apply in this contract 

 
 1.  The Employer is the Commissioner, GMC, Panbazaar, Guwahati-1 

 2.  The Engineer is the Chief Engineer, GMC. 

 3.  The Dispute Review Expert appointed by the Employer is: 

     *Name:  (To be intimated later)   
     *Address: -------------------------------------------    
 
4.  The Defects Liability Period is 365 days from the date of completion. 
 
5. The Start date shall be 7 Days from the date of issue of the Notice to 

proceed with the work.     
     
6. The Intended Completion Date for the whole of the works is 2 (Two) 

months after start of work with the following milestones:     
  
7.  Milestone dates:          
 

     Physical Works to be completed                      Period from the start date 

     Milestone 1 -             45%                                 30 days. 

     Milestone 2 -             100%                               60 days. 

8.  The Site is located at Bhangagarh, Guwahati in Kamrup Metro  

District, Assam            

 9. The name and identification number of the Contract is: “Extension of 

Bhangagarh Transfer Station for installation of Organic Waste converter drying 

section near GMC Morgue.” invited vide No. GER/Div-III/112/17/4 Dated 

Guwahati the 12th October, 2017. 

10. The works consist of the following:                                                                                 

(A)  Building Works: 

     (C)  Other Items                                                                                                           

     Any other items as required for fulfilling all contractual obligations as per            

     the Bid documents. 

 
 [Cl.1.1] 
 
 
 [Cl.1.1] 
 
 
 
 
[Cl.1.1] 
 
[Cl.1.1] 
 
 
[Cl.1.1, 17 & 
28] 
 
 
 
 
 
 
 
 
[Cl.1.1] 
 
 
[Cl.1.1] 
 
 
 
 
[Cl.1.1] 
 
[Cl.1.1] 
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11. The law which applies to the Contract is the law of Union of India & 

Govt. of Assam.         

12. The Languages of the Contract documents is English                                                

  13. Limit of subcontracting 10% of the Initial Contract Price                                     

14. The Schedule of Key Personnel: As per Appendix.-II to Section I                               

15. Deleted     

 16. Site investigation report 

 17. The Site Possession Dates shall be within 7(seven) days from the date 

of Notice to proceed with the work.      

 18. Fees and types of reimbursable expenses to be paid to the Dispute 

Review Board are (To be inserted later)  

 19. Appointing Authority for the Dispute Review Expert is the Employer 

and the Contractor.   

 20. The period for submission of the programme for approval of Engineer 

shall be 10 days from the issue of Letter of acceptance.    

 21. The Period between programme updates shall be 20 days. 

 22. Deleted 

 23. The following events shall also be Compensation Events: 

       Substantially adverse ground conditions encountered during the course 

of execution of work not provided for in the bidding document. 

i.  Removal of Underground utilities detected subsequently. 

ii.   Removal of unsuitable material like Marsh, debris dumps, etc not               

caused by the contractor. 

iii.   Presence of historical, archaeological or religious structures,                      

monuments interfering with the works 

iv.  Restriction of access to ground imposed by civil, judicial, or                             

military authority. 

24.   The currency of the Contract is Indian Rupees. 

25.   Deleted.                                                                                                                     

26.  The proportion of payments retained (retention money) shall be 8%                    

from each bill subject to a maximum of 8% of final contract price. 

     

 

[Cl.3.1] 
 
 
 [Cl.3.1] 
  
[Cl.7.1] 
[Cl.9] 
 [Cl.13] 
  
[Cl.14] 
 
 [Cl.21] 
  
 
[Cl.25] 
 
 
 [Cl.26] 
 
 
 [Cl.27.1] 
 
 
[Cl.27.3] 
 
 
[Cl.44] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
[Cl.46] 
 
 [Cl.47] 
 [Cl.48] 
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      Amount of liquidated                        Milestone 1 �  Rs. ______ per day                      

damages for delay in                                                                                                         

completion of works                         Milestone 2 �  Rs. ______ per day                    

                                                                 

27.  Maximum limit of                   10 percent of the Initial Contract Price 

liquidated damages                   rounded off to the nearest thousand.                                                    

for delay in completion                                                                                                      

of work. 

28. Deleted.                                                                                                                      

29. Deleted.                                                                                                                 

30. The amounts of the advance payment are:                                                                

 
 
[Cl.49] 
 
 
 
 
 
[Cl.49] 
 
 
 
[Cl.50] 
[Cl.50] 
 
[Cl.51 & 52] 
 

       Deleted 
  
31.  Deleted. 
 

32. Repayment of secured advance;                                                                                                                                                      
       

  Deleted 
 

33. The Securities shall be for following minimum amounts equivalent as a                      
percentage of the Contract Price. Performance Security for 2 (Two percent)                      
of contract price plus Rs………….. (To be decided after evaluation of the 
bid) as additional security in terms of ITB clause 29.5. The standard form of 
Performance Security acceptable to the Employer shall be an unconditional 
Bank Guarantee of the type as presented in Section 8 of the Bidding 
Documents. 

 

34.The Schedule of Operating and Maintenance Manuals at the time of                      
Installation. 

 

35. Deleted 
 

36. Deleted 
 

37. The following events shall also be fundamental breach of contract: “The                            
Contractor has contravened Sub-clause 7.1 and Clause 9 of GCC.” 

 

38. The Percentage to apply to the value of the work not completed representing                  
the Employer’s additional cost for completing the Works shall be 20 percent. 

 

[Cl.51.4] 
 
 
   [Cl.52] 
 
 
 
 
 
 
 
[Cl.58] 
 
[Cl.58] 
 
[Cl.58] 
 
[Cl.59.2] 
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SECTION: 5 
TECHNICAL SPECIFICATION  

 
 

Technical Specification: 
 

1. The Technical Specifications as stated in APWD Schedule of Rates for Building 
(Civil) works for 2013-14 and relevant IS codes will be followed. 
 

2. The Technical Specification as stated in APWD Schedule of Rates for Sanitary & 
Water supply works for 2013-14 and relevant IS codes will be followed. 

 
3. The Technical Specifications as stated in APWD Schedule of Rates for Electrical 

Works for 2013-14 and relevant IS Codes will be followed. 
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SECTION: 6 
FORM OF BID 

 
Description of the Work: Extension of Bhangagarh Transfer Station for installation of 
Organic Waste converter drying section near GMC Morgue. 

To  

         The Commissioner, GMC, Panbazaar, Guwahati-1 
 

1. We offer to Execute the Works describe above and remedy any defects therein in 

conformity with the conditions of Contract, specifications, drawings, and Addenda 

for the sum (s) of Rs………………………………………… (In Figures) 

(Rupees……………………………………………………………….) (In Letters) 

only. 

 
2. We undertake, if our Bid is accepted, to commence the Works as soon as in 

reasonably possible after the receipt of the Engineer’s notice to commence and to 
complete the whole of the Works comprised in the Contract within the time stated in 
the document. 
 

3. We agree to abide by this Bid for the period of 90 days from the date fixed for 
receiving the same, and it shall remain binding upon us and may be accepted at any 
time before the expiration of that period. 
 

4. Unless and until a format Agreement is prepared and executed this Bid, together with 
your written acceptance thereof, shall constitute a binding contract between us. 
 

5. We understand that you are not bound to accept the lowest or any tender you may 
receive. 
 
 
Dated this _________________day of _________________________/2017 

Signature_______________________in the capacity of_______________________ 

duly authorized to sign bids for and on behalf of _____________________________ 

(in block capitals or typed)         _________________________________________ 

Address________________________________________________ 

 

Witness________________________________________________ 

 

Address________________________________________________ 
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SECTION: 7 
SECURITIES AND OTHER FORMS 

PERFORMANCE BANK GUARANTEE  
To, 
      __________________________________________________ [name of Employer] 
      ____________________________________ [address of Employer] 
 
                  WHEREAS _________________________ [Name and address of Contractor] 

(Hereafter called “the Contractor”) has undertaken, in pursuance of Contract no._____ 
Dated _____ to execute ____________________ [Name of Contract and brief description 
of Works] (hereinafter called “the Contract”). 

 
                AND WHEREAS it has been stipulated by you in the said Contract that the 

Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with the 
Contract; 

 
                AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
 
                NOW THEREFORE we hereby affirm that we are the Guarantor and responsible 

to you on behalf of the Contractor, up to a total of _____________ [amount of 
guarantee]*___________________________ [in words], such sum being payable in types 
and proportions of currencies in which the Contract Price is payable, and we undertake to 
pay you, upon your first written demand and without cavil argument, any sum or sums 
within the limits of _________________ [amount of guarantee] as aforesaid without your 
needing to prove or to show grounds or reasons for your demand for the sum specified 
therein. 

 
               We hereby waive the necessity of your demanding the said debt from the contractor 

before presenting us with the demand. 
 
               We further agree that no change or addition to or other modification of the terms of 

the Contract or of the Works to be performed there under or of any of the Contract 
documents which may be made between your hand and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any such 
change, addition or modification. 

 
               This guarantee shall be valid until 28 days from the date of expiry of the Defect 

Liability Period. 
 
                  Signature and Seal of the guarantor ___________ 
                  Name of Bank ____________________________  
                  Address _________________________________  
                  Date____________________________________ 
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Letter of Acceptance 

(Letterhead paper of the Employer) 
 

                ________________ (Date) 
To:  
 
          _______________________________ (Name and address of the Contractor) 
          _______________________________ 
          _______________________________ 
 
Dear Sirs, 
 
             This is to notify you that your dated __________________for execution of the 
________________________ (name of the contract and identification number, as given in 
the Instructions to Bidders) for the Contract Price of Rupees _________________ 
(_______________) (amount in words and figures), as corrected and modified in accordance 
with the Instructions to Bidders1 is hereby accepted by our Agency. 
 
             You are hereby requested to furnish Performance Security, in the form detailed in 
Para 34.1 of ITB for an amount equivalent to Rs. _________ within 15 days of the receipt of 
this letter of acceptance valid up to 28 days from the date of expiry of Defects Liability 
Period i.e. up to_____________ and sign the contract, failing which action as stated in Para 
34.3 of ITB will be taken. 
 
 
                                                                                                              Yours faithfully, 
           
 
 

The Commissioner, 
Guwahati Municipal Corporation            

                                                                                                                Guwahati-1 
1                  

   Delete “corrected” and or “and modified” if only one of these actions applies. Delete as 
corrected and modified in accordance with the Instructions to Bidders, if corrections or 
modifications have not been affected.  
 
2 

   To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the 
Employer in the “Instructions to Bidders”. 
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Issue of Notice to proceed with the work 
_______________ (Date) 

 
To, 
 
        —————————————— (Name and address of the Contractor) 
        —————————————— 
        —————————————— 
 
Dear Sirs, 
 
                    Pursuant to your furnishing the requisite security as stipulated in ITB clause 34.1 
and signing of the construction of __________________________________ 
___________________________________________________________________________
___________________________________________________________________________
__________________________ at a Bid of Rs. ______________ ____________________.  
 
              You are hereby instructed to proceed with the execution of the said works in 
accordance with the contract documents. 
 
 
 
                                                                                                                  Yours faithfully, 
                                                                                                             
                                                                                   (Signature, name and title of signatory 
                                                                                   authorized to sign on behalf of Employer) 
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Agreement Form 
 
Agreement No. ___________________________________________________________ 
 
This agreement, made the ___________________ day of___________________________, 
between the ___________________________________ [hereinafter called “the Employer”] 
and _________________________________________________________ (name and 
address of contractor) hereinafter called “the Contractor” of the other part. 
 
               Whereas the Employer is desirous that the Contractor execute 
___________________________________________________________________________
_________________________________________________________________ ( name and 
identification number of Contract) (hereinafter called “the Works”) and the Employer has 
accepted the Bid by the Contractor for the execution and completion of such Works and the 
remedying of any defects therein, at a cost of                        
Rs._______________________________________________________________________ 
__________________________________________ 
 
NOW THIS AGREEMENT WITNESSETH as follows: 
 
1) In this Agreement, words and expression shall have the same meanings as are 

respectively assigned to them in the Conditions hereinafter referred to and they shall 
be deemed to form and be read and construed as part of this Agreement. 
 

2) In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 
and complete the Works and remedy any defects therein in conformity in all aspects 
with the provisions of the Contract. 
 

3) The Employer hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying the defects wherein 
Contract Price or such other sum as may become payable under the provisions of the 
Contract at the times and in the manner prescribed by the Contract. 
 

4) The following documents shall be deemed to form and be read and construed as part 
of this Agreement, viz. 
 
i. Letter of Acceptance; 

 
ii.  Notice to proceed with the works; 

 
iii.  Contractor’s Bid; 
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iv. Contract Data; 
 

v. Conditions of contract (including Special Conditions of Contract); 
 

vi. Specifications; 
 

vii.  Drawings; 
 

viii.  Bill of Quantities; and 
 

ix. Any other document listed in the Contract Data as forming part of the contract. 
 

x. Joint Venture Agreement. 
 
In witnessed whereof the parties thereto have caused this Agreement to be executed the day 
and year first before written. 
 
The Common Seal of __________________________________________________ was 
hereunto affixed in the presence of: 
 
Signed, Sealed and Delivered by the said ____________________________ 
___________________________________________________________________________ 
in the presence of: 
 
Binding Signature of Employer _________________________________________________ 
 
Binding Signature of Contractor _______________________________________________ 
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UNDERTAKING   
 

(For validity of the Bid) 
 
 
             I, the undersigned do hereby undertake that our firm M/s __________________ 
_______________ agree to abide by this bid for a period __________________________ 
__________________________ 90 days for the date fixed for receiving the same and it shall 
be binding on us and may be accepted at any time before the expiration of that period. 
 
 
 

                                                                                     
____________________________________________ 

                                                                                      
                                                                            (Signed by an Authorized Officer of the firm) 
                                                                                                                              Title of Officer 
 
                                                                                                                               Name of Firm 
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UNDERTAKING   

 

 

             I, the undersigned do hereby undertake that our firm M/s _____________________  

_______________ would invest minimum cash up to 25% of the value of the work during  

implementation of the contract 

 

 

                                                                                    

___________________________________________ 

                                                                                      

                                                                            (Signed by an Authorized Officer of the firm) 

                                                                                                                              Title of Officer 

 

                                                                                                                               Name of Firm 

                                                                                                                  DATE                           
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR                   

AVAILABILITY OF CREDIT FACILITIES  
 

BANK CERTIFICATE  
 
This is to certify that M/s 
…………………………………………………………………………………………………
……………………..is a reputed company with a good financial standing. 
 
If the contract for the work, namely Construction 
………………………………………………………………………………………………… 
………………………………………………………………………………………………….
……………………………………………………………………… is awarded to above firm, 
we shall be able to provide overdraft/credit facilities to the extent of                                               
Rs.…………………………………………………………………………………………….…
……………………………to meet their working capital requirements for executing the 
above during the contract period. 
 
 

________________  
 

(Signature)  
 
 
            
            
               Name of the Bank 

     Senior Bank Manager 
    Address of the Bank 
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AFFIDAVIT  
 

1.  I, the undersigned, do hereby certify that all the statements made in the required 
attachments are true and correct. 
 

2. The undersigned also hereby certifies that neither our firm M/s 
………………………………………………… have abandoned any worked by 
CPWD/State PWD  in India nor awarded to us for such works have been rescinded, 
during the last five years prior to the date of this bid. 
 

3. The undersigned hereby authorize(s) and requested any Bank, person, firm or 
corporation to furnish pertinent information deemed necessary and requested by the 
Department to verify this statement or regarding my (our) competence and general 
reputation. 
 

4. The undersigned understand and agrees that further qualifying information may be 
requested, and agrees to furnish any such information at the request of the 
Department/Project implementing agency. 

 
 

 
____________________________ 

 
(Signed by an Authorized Officer of the Firm) 

 
____________________________ 

 
                                                                                                             Title of Officer                  

____________________________ 
 

(Signed by an Authorized Officer of the Firm) 
 
 

____________________________ 
 

Title of Officer 
 

____________________________ 
 

Name of Firm 
 

____________________________ 
 

Date 
 
 
 

 
(Note: This affidavit should invariably be made in non-judicial stamp paper of 
specified value) 
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                                                        Authority  
 
 
              I/We Sri/M/s ……………………………………………………………. do 

hereby authorize the Employer i.e. The Commissioner, GMC, Panbazaar, Guwahati-1, 

to obtain clarification on any information furnished by me/us in support of 

Qualification Information as an when required from the Authority/Department/Bank 

etc. 

 

 

 

 

 

 

 

 

Signature of the Bidder…………………………………….. 

Name in Block Letter………………………………………. 

Address…………………………………………………….. 

……………………………………………………………… 
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SECTION: 8 
DOCUMENTS TO BE FURNISHED BY THE BIDDER 

 
DOCUMENTS COMPRISING THE BID  

 
The Bid to be submitted by the Bidders as Volume-IV of the BID DOCUMENTS refers 
Clause 8.1 shall be of comprising the followings: 
 
 

i. Bid Security in form specified in SECTION-7 
 

ii. Qualification information and supporting documents as specified in 
SECTION-2. 
 

iii.  Certificates, Undertakings, Affidavit as specified in SECTION-2. 
 

iv.  Undertakings that the Bid shall remain valid for the period specified in Clause 
15.1 of ITB. 
 

v. Undertakings that the Bidder will invest a minimum of 25% of the Bid value 
for the work. 
 

vi. Form of Bid as specified in SECTION-6 
 

 
 
Each Part will be separately sealed and marked in accordance with the sealing and marking 
Clause 10 and signed at every page by the Bidder or by the Power of Attorney holder. 

 
                                                                                                                                                      
                                                                                                                                                      
                                                                                                                                                      
                                                                                                                                                  
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

�


